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AEB Vision 
 

Our vision is to provide professional engineering services that meet the 
infrastructure needs of our customers by: 

 
Planning projects that meet the goals of the City. 

 
Designing projects in a cost effective manner. 

 
Constructing projects in compliance with the contract documents. 

 
To reach this vision means: 

 
Utilizing the experience, education and training of our employees to create a more 

flexible work force. 
 

Empowering our employees to manage projects more independently. 
 

Use of innovative plan development, design and construction techniques to minimize 
project costs. 

  
Maintaining the highest level of ethics and professionalism. 

 
Long Term Vision Affirmation 

 
We will affirm and re-enforce our vision by operating the AEB with the following 
philosophy: 
 
Reduce the need for supervision by creating additional Engineering Technician III and 
Civil Engineer III promotional opportunities, and filling those positions with capable and 
motivated employees who can independently coordinate all aspects of a project. 
 
Assign employees based on: 
 
  The overall needs of the AEB. 
  The experience level necessary to administer the specific project. 
  The opportunity to diversify the experience of the workforce. 
  The expectation of minimizing project costs. 
 
Rotate employees between the Design/Environmental Division and the Construction 
Division so that all employees become proficient in both project design and construction 
administration. 
 
Maintain the proper balance between in-house design and consultant design. 
Determine and monitor overhead rates including project development and programming 
costs in order to fully understand the cost-effectiveness of the AEB. 

 
 
 



AEB 2002 Goals 
 

 
Reduced our in-house costs by increasing flexibility of employees working for multiple 
divisions. 

Created five additional Engineering Technician III positions. 

Completed the 2002 project manpower projections. 

Developed a reporting system to accurately show project costs that can be used by the AEB to 
analyze project costs. 

Assigned seventeen Engineering Technicians to the Construction Division from the Design 
and Environmental Divisions for the construction season. 

Assigned six Engineering Technicians to the Design or Environmental Divisions for the winter 
season. 

Assigned two Civil Engineers to the Construction Division from the Design and 
Environmental Divisions to be Resident Project Representatives in an effort to reduce 
construction administration costs and develop design skills. 
 

Administrative Services Division 2002 Goals 
 
Continue to increase the cost-effectiveness of project design by adding 20,000 more 
scanned images of archived drawings to the computer drawing index by December 31, 
2002.  This will bring the total to approximately 40,000 scanned images, or about 80 
percent of the archived drawings. 
 
Reduce document retrieval costs and thereby reduce project overhead cost by archiving 
scanned images of project correspondence files as they reach “final” status.  Implement 
this as standard procedure for all projects by June 30, 2002. 
 
Make the estimating process faster and more accurate by designing a bid tabulation 
database.  With input from all of the Engineering Bureau divisions, determine what data 
must be collected, how to collect it, and what outputs are needed.  The committee report 
would be completed by December 31, 2002.  Application development would occur in 
2003. 
 
Identify a list of major administrative tasks and designate and train a back up person for 
each task by December 31, 2002. 
 
Based on an identified needs list, each Administrative Services employee will participate 
in at least one outside training opportunity by December 31, 2002. 
 
 

 
 
 



Design Division 2002 Goals  
 

Update the AEB Construction and Material Specifications book and publish it for use in 
the 2003 construction season. 
 
Update and finalize the Design Manual and issue to appropriate AEB personnel by 
December 31, 2002. 
 
Update the Sidewalk Inspection Manual to meet current ADA regulations and issue by 
December 31, 2002. 
 
Continue to provide training opportunities for the development of the Design Staff 
through the following training sessions:  AutoCAD, ADA ramps, Sidewalk Surveys, and 
various sections of the Design Manual.  Also provide outside training opportunities for 
the professional development of Design employees. 
 

 
Construction Division 2002 Goals 

 
Continue the development of a continuing education program for Resident Project 
Representatives with three additional areas of construction:  
  
 March 31, 2002 – Earthwork 
  June 30, 2002 – Landscaping  
  October 31, 2002 – Architectural Projects 
 
Conduct a Resident Project Representative seminar by March 31, 2002. 
 
Connect the Materials Testing Lab compression machine to a personal computer to 
record the results of concrete cylinder breaks by June 31, 2002. 
 
Continue to monitor Gypsy Moth infestation and work with the Ohio Department of 
Agriculture to have the highest levels treated by June 15, 2002. 
 

Environmental Division 2002 Goals 
 

Provide training to the Division staff on the following areas of study by December 31, 
2002: 
      Hydraulic and Water Quality Modeling  (Windows Version of XP SWIM) 
      Water Treatment 
      Pump Station Design 
      Storm Water Issues 
      Environmental Site Assessments 
 
Become actively involved in the TMDL process for the Cuyahoga River by December 
31, 2002. 
 
Obtain approval of the CSO Long Term Control Plan (LTCP) from Ohio EPA by 
December 31, 2002. 
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Akron Engineering Bureau 
Department of Public Service 
Status Report – 2002 Goals 

Quarter 4 (April 7, 2003)-FINAL 
 
 
 
2002 Goals 2002 Status to Date 
 
Bureau-Wide Goals 

 

Follow-up on a Tool Box Talk and evaluate the 
technical needs and expertise required in 
Administrative Services Division.  Develop a list 
of services needed from ASD in each AEB 
Division TBT (i.e. counter assistance, records, 
undergrounds, petitions, assessments, etc.) and 
review with ASD.  Develop a schedule for 
implementation. 
 

22 services were requested, of which 10 were 
determined to be feasible.  Of these, 4 are already 
available.  The implementation schedule will be 
established in February 2003, with implementation 
as a goal for 2003. 

Formally evaluate PM/Scheduling software for 
use with or in place of SureTrak by December 31, 
2002. 
 

Microsoft Project and Deltek.com are being 
evaluated at this time. 
 

Evaluate the needs and uses of GIS in the City of 
Akron, including evaluation and possible 
incorporation of the current Summit County 
system by December 31, 2002. 
 

An initial assessment of GIS needs was completed 
by Killam Associates. The draft report will be 
available for review in January 2003.  
 
 

Update the standard drawings by March 31, 2002. 
 
 

The goal was attained by March 31, 2002.  This 
included 14 different standard drawings that were 
impacted by technical updates or by a change in 
the organization of the drawings. 
 

Continue to rotate Engineering Technicians 
between the Design, Environmental and 
Construction Divisions by December 31, 2002. 
 

Kurt Heffernan has been assigned to the 
Environmental Division from the Construction 
Division for the Spring of 2002. 
 
Len Blankenship has been assigned to the 
Construction Division from the Environmental 
Division for the completion of the Northwest 
Outlet project.   
 
There were four Technicians in Design for the first 
time:  Bill Magyar, Jeff Miller, Corey Moke and 
Barry Pruitt.  There were five other Construction  
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Technicians that came to Design:  Scott 
Davenport, Fred Fassnacht, Jason Harris, Jody 
Richards and Adam Staller. 
 
The following employees were re-assigned from 
the Design Division to Construction field 
assignments this year:  Chuck Hirsch, Jason Zajac, 
Jeff Miller, Bill Magyar, Brent Kelley, Jim 
Anderson, Jim Hall, Rick Fischer, JuanPablo 
Ascarrunz, Jody Richards, Paul McCutcheon, Fred 
Fassnacht, Richard Falkenstein, Jason Harris, Tish 
Jernigan, Barry Pruitt, Corey Moke. 
 

Create three additional Engineering Technician 
III positions by June 30, 2002. 
 

Five new positions were created by the Civil 
Service Commission on February 21, 2002. 

Subject to need and availability, assign Civil 
Engineers to the Construction Division from the 
Design and Environmental Divisions to Resident 
Project Representatives in order to help develop 
design skills by December 31, 2002. 

Dave Cooke, Project Coordinator, has been 
assigned an Environmental Division project. 
 
Chris Bores was assigned to the Construction 
Division for the Northwest Akron Storm Water 
Outlet Project. 
 
With the current vacancy of the Senior Engineer 
position in Environmental, interim assignments 
have been made in regard to scheduling of 
resources and quality control/assurance. 
 
Chris Bores is working with Administrative 
Services on the underground mapping update. 
 
Rob Scarlatelli was assigned to the Sand Run 
Road project. 
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Define the functional layers of organization and 
supervision to all employees of the AEB by 
March 2002 through retreat, staff meetings and 
tool box talks. 

The AEB Division organization structures will be 
reviewed at the upcoming RPR Seminar in 
February. 

As appropriate, based on the type of project, 
experience level and ability of the employee, 
reduce the levels of supervision by allowing the 
team leaders, engineers or technicians to report 
directly to a division manager or senior engineer 
in all the AEB Divisions 
 

Mark Moore, Tish Jernigan and Mike 
Wytrzyszczewski worked together on Lock 3.  
Jason Zajac independently developed  this year’s 
curb ramp projects. 

On special projects or committee assignments, 
reduce the level of supervision by allowing senior 
engineers and engineers to report directly to the 
City Engineer (i.e. the Reports Committee, GIS 
Committee). 

Scott Davenport is reporting to the City Engineer 
on the Phase II Energy Conservation program. 
 
Mark Moore is working with the City Engineer on 
the Innerbelt Study. 
 

Construction Division  

Continue the development of a continuing 
education program for Resident Project 
Representatives with three additional areas of 
construction:  
 March 31, 2002 – Earthwork 
 June 30, 2002 – Landscaping  
 October 31, 2002 – Architectural Projects 
 

Earthwork was discussed at the RPR Seminar on 
March 14. 
 
The Asphalt Paving seminar was held on June 13. 
 
The Landscaping Seminar was held on December 
17. 

Conduct a Resident Project Representative 
seminar by March 31, 2002. 

The RPR Seminar was held on March 14.  Thirty-
eight employees from AEB, PUB and Public 
Works attended. 

Connect the Materials Testing Lab compression 
machine to a personal computer to record the 
results of concrete cylinder breaks by June 31, 
2002. 
 

The lack of a full-time computer technician has 
not allowed this to be completed. 

Continue to monitor Gypsy Moth infestation and 
work with the Ohio Department of Agriculture to 
have the highest levels treated by June 15, 2002. 
 

The wet spring has hindered the infestation of egg 
masses.  An aerial spraying does not appear to be 
needed this year.  We will continue to monitor the 
known egg masses throughout the year. 

 
Design Division  

 

Update the AEB Construction and Material 
Specifications book and publish it for use in the 
2003 construction season. 
 

The initial round of comments has been 
incorporated into the draft version of the 2003 
CMS.  This draft version was submitted for review 
on November 19, 2002.  Final comments are now 
being assembled for another review, which will be 
followed by printing and publishing. 
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Update and finalize the Design Manual and issue 
to appropriate AEB personnel by December 31, 
2002. 

Two sections of the Design Manual were updated.  
These included Programming and Legislation 
sections.  Work continues on the sections of 
Estimating, Assessments, and QA/QC. 

Update the Sidewalk Inspection Manual to meet 
current ADA regulations and issue by December 
31, 2002. 
 

The Sidewalk Inspection Manual was revised to 
meet ADA requirements.  We continue to work 
with the Law Department to update some of the 
City Ordinances prior to issuing the updated 
manual. 
 

Continue to provide training opportunities for the 
development of the Design Staff through the 
following training sessions:  AutoCAD, ADA 
ramps, Sidewalk Surveys, and various sections of 
the Design Manual.  Also provide outside training 
opportunities for the professional development of 
Design employees. 
 

A number of training opportunities were provided 
to the Design staff throughout the year.  These 
included outside training, City of Akron training, 
monthly in-house training sessions, and lunchtime 
presentations.  A complete list of the training is 
attached. 

Environmental Division  

Provide training to the Division staff on the 
following areas of study by December 31, 2002: 
     Hydraulic and Water Quality Modeling           
         (Windows Version of XP SWIM) 
     Water Treatment 
     Pump Station Design 
     Storm Water Issues 
     Environmental Site Assessments 
 

See attachment on specific training.  
 
Specifically related to goals listed, training has 
been received on pump station design and storm 
water. 
 
Training materials have been received on FEMA, 
wetlands and water modeling. These materials will 
be provided to staff members to develop in-house 
training in 2003. 
 

Become actively involved in the TMDL process 
for the Cuyahoga River by December 31, 2002. 
 

We met with Ohio EPA staff on February 28, 2002 
to review the City of Akron stream models. Model 
information/data was provided. We also attended 
the kick-off meeting of the area stakeholders on 
March 14, 2002. We attended a subcommittee 
meeting on modeling on August 28, 2002 in 
Cleveland. 
 
TMDL Involvement will continue in 2003. 
 

Obtain approval of the CSO Long Term Control 
Plan (LTCP) from Ohio EPA by December 31, 
2002. 
 

Negotiations on an acceptable/affordable plan 
continued throughout the quarter. Express 
sewers/additional treatment options submitted in 
May. 
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Tentative agreement reached on LTCP in June. 
Meeting held with Ohio EPA in August with 
follow-up meeting with USEPA to be held in 
September.  
 
Proceeding ahead on Rack 40 design in 2003. 
 
Follow-up meetings with USEPA in January. 
Public notice of plan scheduled for February 2003. 
 
Agreement reached with Ohio.  
 

Administrative Services  

Continue to increase the cost-effectiveness of 
project design by adding 20,000 more scanned 
images of archived drawings to the computer 
drawing index by December 31, 2002.  This will 
bring the total to approximately 40,000 scanned 
images, or about 80 percent of the archived 
drawings. 
 

Due to budget revisions, the funds for this goal are 
not available in 2002. 

Reduce document retrieval costs and thereby 
reduce project overhead cost by archiving 
scanned images of project correspondence files as 
they reach “final” status.  Implement this as 
standard procedure for all projects by June 30, 
2002. 
 

Implementation was delayed while software 
solutions were evaluated.   A low-tech scanning 
solution was selected.  File preparation procedures 
were finalized at the end of the year.  The first set 
of records will be picked up for scanning February 
3, 2003.  Document scanning will be routinely 
done on a monthly schedule thereafter. 
 

Make the estimating process faster and more 
accurate by designing a bid tabulation database.  
With input from all of the Engineering Bureau 
divisions, determine what data must be collected, 
how to collect it, and what outputs are needed.  
The committee report would be completed by 
December 31, 2002.  Application development 
would occur in 2003. 
 

The reports committee met and discussed 
alternative configurations for the bid tab database.  
The committee concluded that the system in use 
by ODOT contains many of the features that are 
useful to the AEB.  This system EBS is 
approximately $38,000. 

Identify a list of major administrative tasks and 
designate and train a back up person for each task 
by December 31, 2002. 

The overall list of tasks was updated to 
accommodate a new employee and some re-
assignment of duties.  Back-up people for each 
task were tentatively identified.  Training for back-
up employees continues. 
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Based on an identified needs list, each 
Administrative Services employee will participate 
in at least one outside training opportunity by 
December 31, 2002. 

At the end of the fourth quarter, eight of eleven 
employees attended a training class. 

  
 
 
 
2002 4th quarter goals update 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
City Engineer 

 

DAVID J. CELIK, P.E. 
 

Danielle Koballa, Secretary IV 
 

PHONE 330-375-2095 
FAX 330-375-2574 

 
DESIGN DIVISION 

 
MANAGER: 

Michael L. Madonio, P.E. 
330-375-2160 

 
ASSISTANT MANAGER: 

Mark J. Moore, P.E. 
330-375-2160 

 
Travis Capper, P.E., Civil Engineer III - 375-2311 

Bob Geiser, Civil Engineer II  - 375-2162 
Leah Lee, Civil Engineer II – 375-2381 

Bill Magyar, Engineering Technician I –375-2528 ext. 3134 
Beth Mettle, Drafter III – 375-2528 ext. 3140 

Corey Moke, Engineering Technician I – 375-2528 ext. 3132 
Rob Scarlatelli, Civil Engineer I – 375-2788 

 
Andy Davis, P.E., Civil Engineer III - 375-2377 

Dennis Hawthorne, Engineering Tech. II – 375-2528 ext. 6467 
Chris Jonke,  P.E., Civil Engineer II – 375-2015 

Jason Zajac, Engineering Technician II – 375-2528 ext. 3140 
 

Bill Marras, AIA, Project Coordinator - 375-2163 
Wayne Bachus, Drafter III – 375-2528 ext. 3126 

Letitia Jernigan, Engineering Technician III – 375-2578 
Jody Richards, Engineering Technician II – 375-2079 
Sanford Taylor, Architectural Designer II – 375-2383 

 
Mike Teodecki, P.E.., Civil Engineer III - 375-2336 

Fred Fassnacht, Engineering Tech. III – 375-2528 ext. 3136 
Jason Harris, Engineering Technician III – 375-2339 

Randy Keirns, P.E., Civil Engineer II – 375-2167 
Dianne Reed, Engineering Technician II – 375-2528 ext. 3130 

 
Dave Wilkerson, P.E., Civil Engineer III - 375-2217 

Jim Anderson, Engineering Technician III – 375-2528 ext. 3466 
Rick Fischer, Drafter III – 375-2528 ext. 3339 

Jeff Miller, Engineering Technician I – 375-2528 ext. 3339 
Phil Rohr, P.E., Civil Engineer II – 375-2265 

Adam Staller, Engineering Technician II – 375-2528 ext. 3130 
 

SURVEY SECTION 
Mike Hudik, , P.S., Survey Projects Supervisor – 375-2375 

Jeff Caston, P.S., Surveyor – 375-2282 
Barry Pruitt, Engineering Technician I – 375-2282 
Don Vardon, Engineering Technician I – 375-2282 

Jim Vechery, Surveyor Aide II - 375-2282 
 

FAX 330-375-2353 
 

 
ADMINISTRATIVE SERVICES  

 
MANAGER: 

Kenneth F. Kostura, P.E. 
330-375-2355 

Larry Thomas, Engineering Technician III 
330-375-2374 

 
Wendy Doyle, Cartographer – 375-2528 ext. 6029 

Linda Fallon, Account Clerk III – 375-2528 ext. 4876 
Alicia Garnett, Account Clerk II – 375-2355 

Colleen Gaynor, Engineering Aide II – 375-2501 
Charles Hirsch, Engineering Tech. II – 375-2528 ext 3456 

K. Brent Kelley, EngineeringTechnician II – 375-2491 
Marianne Kracker, Secretary II – 375-2355 

Pam Pollock, Secretary III – 375-2528 ext. 6027 
Joe Prekop, Computer Programmer I – 375-2528 ext. 6847 

Patty Trudics, Secretary III – 375-2740 
 

FAX 330-375-2288 
 
 

 
CONSTRUCTION DIVISION 

 
MANAGER: 

James P. Weber, P.E. 
330-375-2740 

 
ASSISTANT MANAGER: 
Bradford A. Beckert, P.E. 

330-375-2740 
 

JuanPablo Ascarrunz, Engineering Tech. II – 375-2521 
Mike Brehob, Engineering Tech. III, EPC – 375-2394 

Dave Cooke, Project Coordinator – 375-2097 
T. Scott Davenport, Engineering Technician III – 375-2740 

Karen Dyer, Project Coordinator – 375-2104 
Rick Falkenstein, Engineering Technician III – 375-2740 

Bill Hahn, City Arborist & Horticulturist – 375-2373 
Jim Hall, Engineering Technician III – 375-2740 

Jim Hewitt, Project Coordinator – 375-2185 
Mike Huber, Materials Lab Supervisor – 375-2861 

Kerry Jones, Project Coordinator – 375-2183 
Jason Kline, Engineering Technician II – 375-2740 
Chad Kobelt, Engineering Technician I – 375-2740 
Richard Kovach, Engineering Tech. III – 375-2184 

Paul McCutcheon, Engineering Technician II – 375-2740 
Larry Peaslee, Engineering Technician III – 375-2740 

Chad Root, Civil Engineer I – 375-2740 
Bill Stump, Engineering Technician II – 375-2740 
Mike Watt, Engineering Technician II – 375-2521 

Mike Wytrzyszczewski, Engineering Tech. III – 375-2190 
 
 
 

FAX 330-375-2344 

 
 

ENVIRONMENTAL DIVISION 
 

MANAGER: 
Patrick D. Gsellman, P.E. 

330-375-2357 
 

Genny Barth, Civil Engineer II  - 375-2494 
Len Blankenship, Engineering Tech. II – 375-2528 ext. 3128 

Chris Bores, P.E., Civil Engineer II – 375-2274 
Jeff Bronowski, P.E., Civil Engineer II – 375-2493 

Michelle DiFiore, P.E., Civil Engineer III – 375-2495 
Kurt Heffernan, Engineering Tech. II – 375-2528 ext. 3138 

Mark Pirie, Engineering Technician III – 375-2492 
Jeff VanNatten, Drafter II – 375-2528 ext 3468 

 
 

FAX: 330-375-2288 

      12-02-02 



 
 

STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL 
AS OF 12-31-02 

 
 CLASSIFICATION/NAME 

 
 CHANGE IN STATUS 

 
CITY ENGINEER 
DAVID J. CELIK 

 
 
 

 
ENGINEERING DIVISION MANAGERS 
PATRICK D. GSELLMAN 
KENNETH F. KOSTURA 
MICHAEL L. MADONIO 
JAMES P. WEBER 

 
 
 
 
 

 
SENIOR ENGINEER 
BRADFORD A. BECKERT 
MARK J. MOORE 

 
 
 
 

 
CIVIL ENGINEER III 
CHRIS A. BORES 
TRAVIS L. CAPPER 
ANDREW J. DAVIS 
MICHELLE DiFIORE 
MICHAEL J. TEODECKI 
DAVID C. WILKERSON 

 
 
Promoted 6/10/02 
 
 
 
 

 
CIVIL ENGINEER II 
EUGENIE BARTH 
JEFFREY BRONOWSKI 
ROBERT GEISER 
CHRISTINE JONKE 
RANDALL KEIRNS 
LEAH LEE 
PHILIP A. ROHR 
CHAD ROOT 
ROB SCARLATELLI  

 
 
 
 
 
 
 
 
 
Promoted 7/8/02 
Promoted 7/8/02 

 
ENGINEERING PROJECTS COORD. 
DAVID S. COOKE 
KAREN B. DYER  
JAMES A. HEWITT 
KERRY R. JONES 
WILLIAM J. MARRAS 

 
 
 
 
Transferred 10/7/02 
 
                 

 
CITY ARBORIST & HORTICULTURIST 
WILLIAM H. HAHN 

 
 
 

 
LANDSCAPE TECHNICIAN I 
JONATHAN MALISH 

 
 
Hired 6/24/02 

  



CONSTRUCTION MATERIALS 
LABORATORY SUPERVISOR 
MICHAEL D. HUBER 

 
 
 

 
ENGINEERING TECHNICIAN III 
JAMES M. ANDERSON 
MICHAEL E. BREHOB 
T. SCOTT DAVENPORT 
RICHARD J. FALKENSTEIN 
FREDERICK J. FASSNACHT 
RICHARD W. FISCHER 
JAMES L. HALL 
JASON HARRIS 
TISH JERNIGAN 
RICHARD. F. KOVACH 
PAUL A. McCUTCHEON 
LARRY D. PEASLEE 
MARK S. PIRIE 
LARRY F. THOMAS 
MORGAN WAYMAN 
MICHAEL D. WYTRZYSZCZEWSKI 

 
 
 
 
 
 
 
Promoted 4/26/02 
 
 
 
 
Promoted 4/26/02 
 
 
 
Promoted 4/26/02; Transferred 6/3/02 

 
ENGINEERING TECHNICIAN II 
JUANPABLO ASCARRUNZ 
LEONARD BLANKENSHIP 
DENNIS L. HAWTHORNE 
KURT E. HEFFERNAN 
CHARLES HIRSCH 
K. BRENT KELLEY 
JASON KLINE 
JEFFREY L. MILLER 
COREY MOKE 
DIANNE R. REED 
JODY RICHARDS 
ADAM STALLER 
WILLIAM STUMP 
DONALD VARDON 
J. MICHAEL WATT 
JASON ZAJAC 

 
 
 
 
 
 
 
 
 
Promoted 6/3/02 
Promoted 6/3/02 
 
 
 
 
Promoted 6/3/02 

 
ENGINEERING TECHNICIAN I 
CHAD KOBELT 
WILLIAM MAGYAR 
BARRY PRUITT 

 
 
 

 
SURVEYING PROJECTS SUPERVISOR 
MICHAEL J. HUDIK 

 
 
 

 
SURVEYOR 

 
 



JEFFREY CASTON  
 
SURVEYING AIDE III 
JAMES P. VECHERY 

 
 
 

 
SURVEYOR TECHNICIAN 
PHILIP W. VUKODER 

 
 
Hired 8/12/02 



 
 
ARCHITECTURAL DESIGNER II 
SANFORD TAYLOR 

 
 
 

 
CARTOGRAPHER 
WENDY DOYLE 

 
 
 

 
COMPUTER PROGRAMMER I 
JOSEPH PREKOP III 

 
 
 

 
SECRETARY IV 
DANIELLE A. KOBALLA 

 
 

 
SECRETARY III 
PAMELA K. POLLOCK 
PATRICIA TRUDICS 

 
 
 
 

 
SECRETARY II 
MARIANNE KRACKER 

 
 
Hired 2/4/02 

 
ACCOUNT CLERK III 
LINDA FALLON 

 
 
 

 
ACCOUNT CLERK II 
ALICIA GARNETT 

 
 
 

 
ENGINEERING AIDE II 
COLLEEN GAYNOR 

 
 
 

 
ENGINEERING DRAFTER III 
WAYNE G. BACHUS 
BETH METTLE 

 
 
 
 

 
DRAFTER II 
JEFFERY VAN NATTEN 

 
 
 

 
 
 



World Class Organization 
Engineering Core Design Team E3 
 
The Engineering Bureau continued its active participation in the World Class 
Organization (WCO) initiative in 2002. The Engineering Bureau is a member of the 
Leading Change Team and the E3 Core Design Team.  
 
The E3 Core Design Team includes representatives from the Engineering Bureau, Public 
Works Engineering Services and Traffic Engineering. The Team vision is to provide 
quality services that are delivered efficiently and effectively. The Team process includes 
an eight step process. During 2002 the Team worked through the first 5 steps. They 
included (1) identify products and services, (2) define customers and requirements, (3) 
develop strategic objectives, (4) redesign process and define standards and define 
organization structure and identify resources. The Action Plan is scheduled to be 
completed in 2003. The various recommendations have been grouped into the categories 
of E3 recommendations, quick wins, keep- it-running and forward/handoff. 
 
The remaining process is shown below: 
 
 
 

 
 
 
Each recommendation is classified as organizational, process and procedure, rates and 
revenue or technology. A business case is needed for each. The implementation schedule 
will be completed in 2003. 
 
 

E3 RECOMMENDATION 

QUICK WIN 

KEEP IT RUNNING 

FORWARD/HANDOFF 

FILE 

DRAFT 
ACTION 

PLAN 
LCT 

LCT 

 
IMPLEMENT 

 

DESIGN TO 
PILOT 

PILOT 
IMPLEMENT 

TEAMS 

ACTION 
PLAN 

CONTINUOUS 
IMPROVEMENT 

PILOT 
ADMINISTRATOR 



2002 Engineering Operating Budget 

Labor $4,087,572.81
Fringe Benefits $1,218,607.70
Direct Expenditures $268,612.60
Utilities $24,027.14
Debt Service $20,370.35
Insurance $13,333.60
Rentals & Leases $9,582.48
Capital Outlay $31,383.50
Interfund Charges $558,615.50

Grand Total $6,232,105.68

2002 Engineering Operating Budget

Labor
65.59%

Fringe Benefits
19.55%

Direct Expenditures
4.31%

Interfund Charges
8.96%

Capital Outlay
0.50%

Debt Service
0.33%

Insurance
0.21% Rentals & Leases

0.15%

Utilities
0.39%



::

2002 Applied Overhead

Management Salaries $337,898.53

Office Support Salaries $291,007.55

Management and Office Support Benefits $365,226.73

Bridge Inspection $7,552.64

Non-Project Studies & Reports $93,690.69

Technical Assistance $5,996.28

Underground Records & Mapping $7,216.20

Developer Assistance $55.44

Training $28,392.27

World Class Organization $14,299.22

Direct Expenditures $268,612.60

Utilities $24,027.14

Debt Service $20,370.35

Insurance $13,333.60

Rentals & Leases $9,582.48

Capital Outlay $31,383.50

Interfund Charges $558,615.50

Grand Total $2,077,260.72

2002 Applied Overhead
Indirect Overhead

Interfund Charges

26.89%

Management and Office Support Benefits

17.58%

Office Support Salaries

14.01%

Management Salaries

16.27%

Capital Outlay

1.51%

Bridge Inspection

0.36%
Non-Project Studies & Reports

4.51%

Training

1.37%
Underground Records & Mapping

0.35%
Developer Assistance

0.00%

Technical Assistance

0.29%
World Class Organization

0.69%

Debt Service

0.98%

Rentals & Leases

0.46%

Insurance

0.64%

Utilities

1.16%

Direct Expenditures

12.93%



::

::

2002 Direct Overhead

Medical Insurance $410,650.00

Dental Insurance $114,600.00

Life Insurance $28,650.00

Worker's Compensation $36,111.83

Unemployment Compensation $3,693.90

Medicare Insurance $40,797.50

PERS - City Share $563,530.54

Retirement Payout $20,573.93

Longevity Pay $38,952.71

Leave Purchase $31,247.20

Uniform Allowance $2,300.00

Sick Leave $85,901.16

Holiday Pay $197,025.63

Annual Leave $232,138.45

Compensatory Time Off $38,222.16

Grand Total less Management and Office Support Benefits @ $365,226.73 $1,479,168.27

2002 Direct Overhead
Employee Benefits

$31,247.20 
Leave Purchase

1.69%

$38,952.71 
Longevity Pay

2.11%

$20,573.93 
Retirement Payout

1.12%

$2,300.00 
Uniform Allowance

0.12%

$85,901.16 
Sick Leave

4.66%

$197,025.63 
Holiday Pay

10.68%

$232,138.45 
Annual Leave

12.59%

$38,222.16 
Compensatory Time Off

2.07%

$28,650.00 
Life Insurance

1.55%

$114,600.00 
Dental Insurance

6.21%

$36,111.83 
Worker's Compensation

1.96%

$3,693.90 
Unemployment Compensation

0.20%$40,797.50 
Medicare Insurance

2.21%

$563,530.54 
PERS - City Share

30.55%

$410,650.00 
Medical Insurance

22.26%



2002 Billable Time vs Overhead Comparisons

Billable Time $2,114,825.56

Direct Overhead (Employee Benefits) $1,479,168.27

Indirect Overhead $2,077,260.72

$5,671,254.56

Billable Time

Billable Time
37%

Direct Overhead (Employee 
Benefits)

26%

Indirect Overhead
37%



2002 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
REVENUE & EXPENDITURE SUMMARY

2002 Sources of Revenue 2002 Program Expenditures

Income Tax $25,871,000 Public Utilities $41,376,000
General Obligation Debt $43,691,000 Transportation $76,489,000
Sewer Capital Fund $12,684,000 Economic Development $42,060,000
Water Capital Fund $14,427,000 Debt Service $23,800,000
Community Development $11,285,000 Housing & Human Resources $8,625,000
Federal & State Transportation Funds $52,618,000 Public Facilities $4,871,000
Ohio Public Works Commission Funds $6,629,000 Parks & Recreation $12,823,000
Other $47,884,000 Other $5,045,000

Grand Total $215,089,000 Grand Total $215,089,000

2002 Sources of Revenue

20%

12%

25%
5%

3%

7%

6%

22%

Income Tax
General Obligation Debt
Sewer Capital Fund
Water Capital Fund
Community Development
Federal & State Transportation Funds
Ohio Public Works Commission Funds
Other

2002 Program Expenditures

36%19%

20%11%4%
2%

6%

2%

Public Utilities
Transportation
Economic Development
Debt Service
Housing & Human Resources
Public Facilities
Parks & Recreation
Other

For the year 2002, City Council approved a $215,089,000 Capital Investment and Community Development Program.  The funding comes from a number of federal, 
state and local funding sources as shown in the following chart.  The program consists of several catagories of projects, with the largest being Transportation, 
totaling more than $76 million.  The program includes the housing and human resources program, debt service, preliminary engineering and closeouts, and program 
overhead costs in addition to the construction projects.



2002 Construction Contracts

Bid DateProject Name Contractor Construction 
Amount

Award 
Date

5/2/2001High-Market Parking Deck Site Demo B & B Wrecking & Excavating, Inc. $394,297.501/22/2002

12/4/2001Fire Stations 4 & 8 Women's Facilities                  Lombardi Construction, Inc. $53,880.001/14/2002

12/11/2001N.W. Family Center - HVAC Crown Heating & Cooling, Inc. $110,824.001/14/2002

12/11/2001N.W. Family Center - Plumbing Superior Heating & Plumbing $89,200.001/14/2002

12/12/2001N.W. Family Center - General Trades Intec Building Systems, Inc. (IBS) $700,200.002/4/2002

12/12/2001N.W. Family Center - Electrical Dutton Electric, Inc. $208,569.001/14/2002

12/13/2001N.W. Family Center - Roofing Sommers Roofing, Inc. $113,550.001/14/2002

12/18/2001Vegetative Expressway Landscaping Phase I Independence Excavating, Inc. $537,871.001/7/2002

1/18/2002Broadway Street Viaduct Demo B & B Wrecking & Excavating, Inc. $983,400.002/4/2002

1/30/2002E. Exchange Street et al                                          Gironda, Vito Construction Company $556,729.002/11/2002

2/20/2002Northwest Storm Outlets AJC Construction Co., Inc. $488,523.383/4/2002

2/20/2002Vaughn Rd. Ball Fields Building - Logan Field R Cavanaugh Building Corporation $295,388.003/4/2002

2/26/2002Brittain Rd 2002 Curb Ramps N.E. Gironda, Vito Construction Company $448,227.003/25/2002

2/26/2002Fire Station #7 & #10 Roof Meccon, Inc. $315,600.003/4/2002

2/27/2002Portage Path 2002 Curb Ramps N.W. Michael Construction Co. $451,922.343/25/2002

3/5/2002Mud Run Golf Course - Package II Northern Valley Contractors, Inc. $1,736,974.344/22/2002

3/5/2002Mud Run Golf Course - Package I Maintenance Unlimited, Inc. $963,381.504/8/2002

3/8/2002Archwood Ave 2001 Curb Ramps East Gironda, Vito Construction Company $332,876.403/25/2002

3/12/2002Seward Ave (Thurston St to Bellevue Ave) Cioffi & Son Construction Co. $174,353.074/1/2002

3/12/2002Woodward Avenue Cioffi & Son Construction Co. $105,489.874/1/2002

3/14/2002Northside Rail Station Parking                               Northern Valley Contractors, Inc. $336,411.583/25/2002

3/14/2002Heintz-Hillcrest Park Improvements Jumbert Construction Co., The $137,338.003/25/2002

3/15/2002N.W. Family Center - Furn Fixt & Equip. Corporate Express (formerly U.S. Office Pr $54,734.304/22/2002

3/20/2002Street Tree Replacement 2002 Aaron Landscape, Inc. $87,691.834/1/2002

5/10/2002Exchange Street West Resurfacing Kenmore Construction Co. $736,555.425/28/2002

5/15/2002High-Market Pkg. Deck Design Build Thomarios $12,403,000.006/10/2002

5/22/2002Howard St 2002 Curb Ramps Spaulding Construction $438,949.456/10/2002

5/29/2002Copley Road East NBD Maintenance Unlimited, Inc. $93,054.986/17/2002

5/29/2002Hyre Park Basketball Court Resurfacing Vasco Asphalt Company $103,184.206/3/2002

5/30/2002Lock 3 Development Northern Valley Contractors, Inc. $1,562,043.956/10/2002

6/5/2002Bellevue Ave Et Al Bisson CDA Cioffi & Son Construction Co. $2,155,381.687/1/2002

6/6/2002Torrey Street Improvements                                    Gironda, Vito Construction Company                                                                        $27,524.137/1/2002

6/6/2002Robert Street / Weeks Street                                  Gironda, Vito Construction Company $336,173.477/1/2002

6/6/2002Lawton Street Community Center                         Sanyo Construction $115,527.006/17/2002

6/25/2002Mason Park Tot Lot Rehab Sanyo Construction $50,156.007/29/2002

6/25/2002Firestone Park Play Area Expansion Sanyo Construction $47,802.007/29/2002

Wednesday, July 23, 2003



Bid DateProject Name Contractor Construction 
Amount

Award 
Date

6/27/2002Kenmore Blvd 2002 Curb Ramps South Gironda, Vito Construction Company $486,995.007/22/2002

6/27/2002Sand Run Road Cioffi & Son Construction Co. $1,675,001.157/15/2002

6/28/2002Broadway Street Kenmore Construction Co. $3,821,154.807/8/2002

7/2/2002Safety Net Dental Clinic Schalmo Builders, Inc. $146,259.008/12/2002

7/2/2002WPCS Channel Flow Improvements #145 Shook, Inc. $342,400.007/15/2002

7/3/2002Cooledge Avenue, et al. Cioffi & Son Construction Co. $1,061,936.507/15/2002

7/17/2002Canfield Road Sewer - JEDD                                 Kenmore Construction Co. $724,595.008/19/2002

7/24/2002Superior Avenue Pavement                                    Michael Construction Co. $364,586.058/12/2002

7/31/2002Oregon Ave Et Al Kenmore CDA II AJC Construction Co., Inc. $1,421,008.978/19/2002

8/14/2002Bell Exchange Utility Relocation                          Michael Construction Co. $148,459.708/26/2002

8/15/2002Main St, South Cioffi & Son Construction Co. $2,308,840.419/16/2002

8/21/2002Garden Alley Steam Line Relocation Wartko, Don Construction, Inc. $508,304.009/3/2002

8/22/2002Summit Lake Community Center Lintel Replace Jumbert Construction Co., The $59,838.009/9/2002

9/4/2002Fire Station Drives & Aprons 2002 Michael Construction Co. $77,123.509/16/2002

9/5/2002WPCS Maintenance & Storeroom Bldg. Renovati Meccon, Inc. $296,655.009/16/2002

9/18/2002Ascot State Intersection Michael Construction Co. $213,338.759/30/2002

10/10/2002Mud Run Golf Course Club House Summit Construction Co., Inc. $545,400.0010/21/2002

10/16/2002Grace Park Sidewalk and Playground Gironda, Vito Construction Company $182,580.5011/25/2002

10/17/2002Wheeler St Et Al 2002 Walk Program Cioffi & Son Construction Co. $72,567.0011/4/2002

10/30/2002Energy Conservation Phase II M & M Electrical Contractors, Inc. $23,796.2511/12/2002

11/13/2002HK Stubbs 6th Floor Workstations O.L. Construction $182,740.0012/16/2002

11/21/2002Park East Rehabilitation Northern Valley Contractors, Inc. $279,100.0012/2/2002

12/11/2002Sourek Leighton Storm Outlets Spano Bros., Inc. Construction Company $165,217.3612/23/2002

Total Amount of 2002 Projects $42,854,681.33

Wednesday, July 23, 2003



 Street Improvement Petitions  
 Accepted By Council, 2002 

For many years, the City of Akron has used a petition process to prioritize street improvements.  If the property 
owners on a street want to have their sidewalks repaired or the whole street improved, they can petition the 
City to make these repairs.  Property owners representing more than 50% of the street frontage must sign the 
petition.  When a valid petition is returned, it is programmed in the Capital Budget in turn with any other 
petitions, as funds are available.  Property owners are assessed for the improvements based on the City’s 
Uniform Assessment Ordinance.  The table below shows the petitions that were returned and accepted by 
Council in 2002.  The table shows the date the petition was submitted to Council, the percentage of frontage 
the property owners signed for, the document number and date that City Council accepted the petition and the 
ward that the petition is in. 

 Street Limits TYP COUNCIL % FAV DATE W 

 EDWIN AVE STANFORD-LOCKWOOD Improvement 4/26/02 75% D-83 4/29/2002 09 

 HELEN AVE DAYTON-DEAD END Improvement 6/24/02 77% D-132 6/24/2002 01 

 MCGOWAN ST EXCELSIOR-EXCHANGE Walk & Curb 7/12/02 66% D-150 7/22/2002 02 

 SILVER ST AQUEDUCT-VALLEY Improvement 7/22/02 58% D-151 7/22/2002 05 

 CELTIC ST EDWIN-NESMITH LAKE Improvement 08/08/02 52% D-164 9/16/2002 09 

 EDWIN AVE CELTIC-STANFORD Improvement 11/01/02 50% D-208 11/4/2002 09 

 EDWIN AVE LOCKWOOD-REXFORD Improvement 11/02/02 61% D-209 11/4/2002 09 



 
To: David J. Celik, P.E. 
 City Engineer 
  
CC: M. Madonio, B. Beckert, M. Moore, M. Huber, Bridge File, Construction Division File 
 
From: James P. Weber, P.E. 
 Construction Division Manager  
 
Date: August 26, 2002 
 
Subject: 2002 Bridge Inspection Summary 
 
 
The following report is a summary of the 2002 bridge inspection.  There are 81 bridges for which the City 
has inspection and maintenance responsibility.  This is an increase of three bridges due to the addition of 
records for new Ohio Canal Towpath Trail. The general appraisal ratings of these bridges are listed 
below.  For comparison, the 1999-2001 ratings are also shown. 
 
    2002  2001  2000  1999 
 
Critical Condition    00    00    00    00 
Serious Condition    00    00    00    00 
Poor Condition     09    06    09    09 
Fair Condition     03    05    07    07 
Satisfactory Condition    30    28    28    26 
Good Condition     17    18    13      15 
Very Good Condition    23    21    21    21 
 
The following bridges are in poor condition and need attention within three years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 117  Mill Street over Railroad 

Plans are being developed to reconstruct the existing bridge.  Construction is scheduled 
for 2005/2006 possibly as an ODOT/LPA project. 

 
No. 130  Archwood over Adams Ditch (footbridge) 
  Structure is currently under construction.  
 
No. 144  Carnegie over Nesmith Lake 
  Construction scheduled for July 2003. 
 
No. 145  Carey Pedestrian Bridge over Mud Run 

Repair or replace cracked and spalled precast concrete double tee beams.  There are no 
current plans to rehabilitate this structure.  New fencing has been installed. 

 
No. 150  High-Main Viaduct southbound at Goodrich 

Construction to replace concrete deck is scheduled for 2003. 
 

No. 151  Bartges over Garage Drive 
  Repair concrete abutments and wingwalls.  Study possible deck replacement. 
  Deck will be replaced in conjunction with the South High Street improvements. 
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No. 152  High-Broadway Viaduct northbound at Goodrich 

Construction is underway to eliminate this structure and at grade replacement. 
 
No. 164  Market Street over Kelly Avenue 

Replace precast concrete bridge deck.  This structure is being considered for Bridge 
Maintenance Program funds for 2003. 

 
No. 182  High-Main Pedestrian Tunnel 
  Study possible removal of this structure. 
 
The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 113  Stuber Street over Little Cuyahoga River 

  Repair concrete backwalls, abutments, and wingwalls.  Replace approach walks and 
expansion joints.  Paint all steel members.  Consider concrete deck overlay deck. 

 
No. 140  Newton Street over Roosevelt Creek 
  Study for possible deck replacement. 
 
No. 154  Abington Road over Springfield Lake Outlet 

Replace deck, backwalls and approaches.  Repair abutments and paint all steel 
members.  Design for this structure may be included as part of the 2003 Bridge 
Maintenance Program. 

 
There are 20 railroad bridges which were inspected by the City this year.  The maintenance responsibility 
for these bridges belongs to the respective railroad companies.  The ratings are as follows: 
 
    2002  2001  2000  1999 
 
Critical Condition    00    00    00    00 
Serious Condition    00    01    01    01 
Poor Condition     07    07    07    07 
Fair Condition     01    01    01    01 
Satisfactory Condition    07    07    07    07 
Good Condition     03    03    03      03 
Very Good Condition    02    02    02    02 
 
The following bridge is in serious condition and needs attention within three years. 
 
No. 40  Park Street over Railroad 

This structure needs total replacement and should be programmed for ODOT/Federal 
funds.  This structure has a posted load limit.  There are no current plans for remediation. 

 
The following bridges are in poor condition and need attention within three years. 
 
No. 07R  Railroad over Silver Street 
  The railroad has been notified of the bridge condition. 
 
No. 11R  Railroad over Canal Street 
  The railroad has been notified of the bridge condition. 
 
No. 13R  Railroad over Forge Street (third from west) 
  The railroad has been notified of the bridge condition. 
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No. 17R  Railroad over Newton Street 
  The railroad has been notified of the bridge condition 
 
No. 29R  Railroad over Forge Street (fourth from west) 
  The railroad has been notified of the bridge condition. 
 
No. 36R  Railroad over Eastwood Avenue 
  The railroad has been notified of the bridge condition. 
 
The following bridge is in fair condition and needs attention within five years. 
 
No. 6 R  Railroad over Memorial Parkway (lower bridge) 
  The railroad has been notified of the bridge condition. 
 
There are 46 other bridges for which ODOT has inspection responsibility and the City has maintenance 
responsibility.  These bridges were also inspected by the City to assess maintenance needs.  The general 
appraisal of these bridges is as follows: 
 
    2002  2001  2000  1999 
 
Critical Condition    00    00    00    00 
Serious Condition    00    00    01    00 
Poor Condition     01    01    03    04 
Fair Condition     04    02    03    03 
Satisfactory Condition    12    12    13    05 
Good Condition     17    16    16      25 
Very Good Condition    12    16    11    11 
 
The following bridge is in poor condition and needs attention within three years.  It may already be in 
various stages of programming, design and bidding. 
 
No. 142  Tallmadge Avenue over Railroad at Bettes Corners 

Replace deck, reconstruct approach slabs, provide watertight expansion joints, and patch 
piers and abutments.  This work should be coordinated with the same work on Bridge No. 
141 (Home Avenue over Railroad).  This structure is currently being programmed for 
ODOT/Federal funds.  Design scheduled for 2002, construction scheduled 2003/2004. 
 

The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 56  SR 8 over Beacon Street 

Repair concrete abutments, backwalls, and piers.  Paint all steel members. This structure 
is to be included in the SR 8 Upgrade Project. 

 
No. 57  SR 8 over Exchange Street 

Repair concrete abutments, and backwalls.  Paint all steel members.  Study possible 
deck replacement of southbound lanes. This structure is to be included in the SR 8 
Upgrade Project. 

 
No. 123  SR 224 over Access Road and Railroad 

Repair concrete piers, footings and pier cap.  Study possible deck replacement. This 
structure is to be included in the US 224 Upgrade Project scheduled for 2004. 

 
No. 165  Market Street over Innerbelt 

  Repair concrete approaches, backwalls, and abutments.  Paint all steel members.  
Structure will be rehabilitated as part of Innerbelt improvements. 



Mr. D. Celik 
August 26, 2002 
Page 4 
 
 
There were 69 other bridges inspected by the City of Akron for which ODOT has inspection and 
maintenance responsibility.  The general appraisal of these bridges is as follows: 
 
    2002     
 
Critical Condition   00          
Serious Condition   00       
Poor Condition    01       
Fair Condition    05     
Satisfactory Condition   21        
Good Condition    14     
Very Good Condition   28  
 
The following bridge is in poor condition and needs attention within three years.  It may already be in 
various stages of programming, design and bidding. 
 
No. 26  Stoner Avenue over I-77 

ODOT transmitted consent legislation to the City on February 11, 1999.  Scope of project 
is deck replacement, paint, and raise bridge to increase vertical clearance.  Design and 
administration by ODOT. 
 

The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 19  Wolf Ledges over I-77 
  Replace deck and backwalls.  Repair abutments, piers, and paint steel. 
 
No. 20  Grant Street over I-77 
  Replace deck and backwalls.  Repair abutments, piers, and paint steel. 
 
No. 21  Sumner Avenue Pedestrian over I-77  

  Replace concrete spiral approach spans.  Repair concrete abutments and backwalls.  
Study deck overlay options.  

 
No. 24   I-76 over Inman Street 

  Repair concrete backwalls, abutments, slope protection and piers.  Study possible 
overlay or deck replacement and repair of expansion joints.  

 
No. 25  I-77 Northbound Ramp over Johnston Street 
  Repair concrete backwalls, abutments, slope protection and piers.  Study possible 

overlay or deck replacement and repair of expansion joints.  
 
The following bridges were rated in satisfactory to good condition overall.  However, these bridges need 
attention to one or more components within three years to continue to function in good condition.  Some 
of these may already be in various stages of programming, design and bidding. 
 
No. 58  Carroll Street over SR 8 
  Resurface approach pavement. 
 
No. 63  SR 8 Viaduct over North Street and Cuyahoga River 
  Repair erosion at pier No. 7 northeast. 
 
No. 65  SR 8 over Exchange Street 

Repair concrete backwalls and abutments.  Replace concrete deck in southbound lanes. 
This structure is to be included in the SR 8 Upgrade Project. 
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No. 81  Edwin Avenue Pedestrian Bridge over I-277 
  Replace concrete deck, backwalls and fence.  Repair concrete abutments and piers.  

Paint all steel members. 
 
No. 85  I-224 over Arlington Street 

Overlay bridge deck eastbound with Micro-silica concrete.  May be a candidate for bridge 
maintenance program funds or programmed for ODOT BR funds.  

 
No. 109  State Street over Ohio Canal 
  Repair undermined slope protection.  Study piers for structural integrity. 
 
No. 115  East Exchange Street over Railroad and Wolf Ledges 

Overlay bridge deck with Micro-silica concrete. May be a candidate for bridge 
maintenance program funds or programmed for ODOT BR funds.  Design for this project 
is currently in progress.  Construction for this project is scheduled for 2003. 

 
No. 124       Triplett Boulevard over Railroad 

Repair concrete piers and abutments. Replace bearings on east end that are allowing 
excessive vertical movement and paint all steel members.  

 
No. 141  Home Avenue over Railroad at Bettes Corners 

Replace deck, reconstruct approach slabs, provide new waterproof expansion joints, and 
patch piers and abutments.  This work should be coordinated with the same work on 
Bridge No. 142 (Tallmadge Avenue over Railroad at Bettes Corners).  This structure is 
being programmed for ODOT/Federal funds.  Design scheduled for 2002, construction 
scheduled 2003/2004. 

 
No. 148  Brittain Road over Railroad at East Market Street 
  Rehabilitate abutments and expansion joints. 
 
 
 
JPW:MDH:pt 
 
 

 
 
 
 
 
 



ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 1.9 0
B COLLECTOR 0.7 0
C RESIDENTIAL 2.5 0

SUBTOTAL 5.1 0
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 0 0
E TRAILS 0 0
U UNOPENED 0 0
X CHIP & SEAL 0 0

SUBTOTAL 0 0
GRAND TOTAL 1.5 0

THE MILEAGE OF IMPROVED STREETS SHOWN ABOVE INCLUDES THE
FOLLOWING EXPRESSWAY MILEAGE & BRIDGE MILEAGE

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 0 CITY MILEAGE 0
SERVICE ROADS 0 CITY OTHER 0
RAMPS 0 COUNTY MAINTENANCE 0
TOTAL 0 TOTAL 0

ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 305.88 4.93
B COLLECTOR 120.06 1.36
C RESIDENTIAL 296.88 8.98

SUBTOTAL 722.82 15.27
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 75.64 14.29
E TRAILS 9.1 1.36
U UNOPENED 20.84 6.69
X CHIP & SEAL 71.41 0.68

SUBTOTAL 176.99 23.02
GRAND TOTAL 892.91 38.29

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 28.91 CITY MILEAGE 4.97
SERVICE ROADS 5.97 CITY OTHER 2.67
RAMPS 17.16 COUNTY 0.64
TOTAL 52.04 TOTAL 8.28

AS OF DECEMBER 31, 2002

STREET MILEAGE CHANGES
AS OF DECEMBER 31, 2002

THIS TABLE DEPICTS THE ADDITIONS AND DELETIONS OF STREETS IN 2002

TOTAL STREET MILEAGE



MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Sanitary Sewer 0.00 0.98 0.45 0.00 645.77
Storm Sewer 0.05 2.18 0.16 0.19 261.90
Combined Sewer 0.00 0.00 0.01 0.00 188.90
Inlet Lead Connections 0.16 0.43 0.27 0.06 95.73

TOTAL 0.21 3.59 0.89 0.25 1,192.30

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Vitrified Pipe 0.18 0.31 0.15 0.21 951.63
Segmented Block Pipe 0.00 0.00 0.00 0.00 52.25
Brick Pipe 0.00 0.00 0.00 0.00 57.24
Reinforced Concrete Pipe 0.03 2.26 0.27 0.00 84.56
Concrete Pipe 0.00 0.00 0.00 0.00 13.28
Cast Iron & DI Pipe 0.00 0.00 0.07 0.00 12.68
ABS Composite Pipe 0.00 0.00 0.00 0.00 14.06
PVC Pipe 0.00 0.93 0.33 0.00 6.50
Other 0.00 0.09 0.07 0.04 0.09

TOTAL 0.21 3.59 0.89 0.25 1,192.29

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Manholes 5.00 93.00 16.00 5.00 24,542.00
Lampholes 2.00 0.00 0.00 0.00 318.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Inlet No. 1, 2 & 3 34.00 122.00 79.00 0.00 16,538.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00 357.00
Wingwall Inlets 0.00 1.00 0.00 0.00 161.00
Headwalls 0.00 3.00 0.00 0.00 3.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Pump Stations 0.00 1.00 0.00 0.00 33.00

AKRON SEWER CHANGES
AS OF DECEMBER 31, 2002

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF 
SEWERS IN THE 2002 PROJECTS.



AKRON JEDD SEWER CHANGES
AS OF DECEMBER 31, 2002

MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Sanitary Sewer 0.00 1.35 0.00 0.00 13.90
Storm Sewer 0.00 0.00 0.00 0.00 0.86
Combined Sewer 0.00 0.00 0.00 0.00 0.00
Inlet Lead Connections 0.00 0.00 0.00 0.00 0.00

TOTAL 0.00 1.35 0.00 0.00 14.76

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Vitrified Pipe 0.00 0.12 0.00 0.00 10.50
Segmented Block Pipe 0.00 0.00 0.00 0.00 0.00
Brick Pipe 0.00 0.00 0.00 0.00 0.00
Reinforced Concrete Pipe 0.00 0.00 0.00 0.00 1.20
Concrete Pipe 0.00 0.00 0.00 0.00 0.00
Cast Iron & DI Pipe 0.00 0.00 0.00 0.00 0.15
ABS Composite Pipe 0.00 0.00 0.00 0.00 0.00
PVC Pipe 0.00 0.00 0.00 0.00 0.66
Other 0.00 1.23 0.00 0.00 1.64

TOTAL 0.00 1.35 0.00 0.00 14.15

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Manholes 0.00 25.00 0.00 0.00 95.00
Lampholes 0.00 0.00 0.00 0.00 0.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Inlet No. 1, 2 & 3 0.00 1.00 0.00 0.00 15.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00 10.00
Wingwall Inlets 0.00 0.00 0.00 0.00 0.00
Headwalls 0.00 10.00 0.00 0.00 15.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2002
Pump Stations 0.00 0.00 0.00 0.00 2.00

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF SEWERS 
IN THE 2002 PROJECTS.



Project Reports 2002
Akron Engineering Bureau

Project Name
ADA Curb Ramps 2003 Contract 1 Madison

AebProjectID
2002-011-00

Description
Install ADA compliant curb ramps related to 2002 Resurfacing Program.
Project Limits:  City wide 
ADA Curb Ramps 2002 Contract II- changed to 2003 11/08/02
To install ADA compliant curb ramps related to Public Works' 2002 Resurfacing Program.   Project location is City-wide.

File No.
A-08

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/21/2002 3/18/2002

Project Name
ADA Curb Ramps 2003 Contract 2 Arlington

AebProjectID
2002-095-00

Description
Project Objective:  Install ADA compliant curb ramps related to 2002 Resurfacing Program.
Project Limits:  City wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/21/2002 3/18/2002
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Project Name
ADA Curb Ramps 2003 Contract 3

AebProjectID
2003-004-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/21/2002 3/18/2002

Project Name
ADA Curb Ramps 2003 Contract 4

AebProjectID
2003-006-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/21/2002 3/18/2002

Project Name
ADA Curb Ramps 2003 Contract 5

AebProjectID
2003-007-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/21/2002 3/18/2002

Page 2 of 55Project Reports 2002



Project Name
ADA Curb Ramps 2003 Contract 6

AebProjectID
2003-008-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/21/2002 3/18/2002

Project Name
Airport FBO Roof and HVAC

AebProjectID
2002-033-00

Description
Repair a portion of the roof and replace HVAC equipment the Fixed Base Operations (FBO) building at the Akron Municipal 
Airport.

File No.
A-10

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/22/2002 7/8/2002

Project Name
Akins Court

AebProjectID
2002-018-00

Description
Full Improvements on Akins Court from Manchester Road to Second Street.

File No.
A-09

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/11/2002 9/6/2002

Akins Court Manchester Road Second StreetFM TO
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Project Name
Archwood Ave 2001 Curb Ramps East

AebProjectID
2001-018-00

Description
Construction of ADA compliant curb ramps throughout the City of Akron. Includes concrete sidewalk, curb, curb ramp 
reconstruction and asphalt patching. To comply 1998 and 2000 resurfacing curb ramps.
East side of Akron.

File No.
A-03

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/3/2002 9/30/2002

Project Name
Archwood Ped Bridge O/Adams Ditch

AebProjectID
2000-060-00

Description
Bridge replacement.

File No.
A-01

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/17/2002 7/16/2002

Adams ditch at Archwood AveFM TO

Project Name
Arlington St O/RR North Bridge Deck Replacement RECORD DRAWINGS

AebProjectID
1999-015-00

Description
Bridge deck replacement with semi-integral abutments and other repairs, upgrade traffic signals w/RR coordination and 
pavement reconstruction in the Forge Street intersection.

File No.
A-92

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2 3/18/2002 5/8/2002
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Project Name
Ascot Industrial Park Phase 3

AebProjectID
1999-117-00

Description
Study, design and cnstructiin of a sanitary sewer, waterline, storm sewer and roadway extension for the Ascot Industrial Park 
Phase 3.

File No.
A-97

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/22/2002 2/20/2004

Ascot Industrial Park Ph 3 off of West Bath RoadFM TO

Project Name
Ascot State Intersection

AebProjectID
2002-055-00

Description
To improve the intersection of Ascot Parkway and State Road with signalization and other pavement improvements.  Project 
Limits:  The intersection of Ascot Parkway and State Road.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/12/2002 7/17/2002

Construction Phase 10/29/2002 12/12/2002

Project Name
Ascot State Intersection

AebProjectID
2002-055-00

Description
To improve the intersection of Ascot Parkway and State Road with signalization and other pavement improvements.  Project 
Limits:  The intersection of Ascot Parkway and State Road.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/12/2002 7/17/2002

Construction Phase 10/29/2002 12/12/2002
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Project Name
Beech St. Steam Plant Stacks Emerg.

AebProjectID
2001-092-00

Description
Remove the three steam plant stacks from the building due to the condition of the metal material.

File No.
B-23

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/21/2002 3/21/2002

Site of the former Ohio Edison Steam 
Power Plant.

Located on a 0.42 acre site 
along the

south side of Beech Street on theFM TO

Project Name
Bell Exchange Utility Relocation  RECORD DRAWINGS

AebProjectID
2001-107-00

Description
To relocate the existing utilities underground (lighting, electric, phone). This project includes the relocation of overhead 
lighting underground along Exchange Street and the relocation of overhead electrical lines on Bell Street.

File No.
B-26

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/10/2002 4/12/2002

Construction Phase 9/30/2002 11/13/2002

Bell Street W. Exchange Street Cedar StreetFM TO

W. Exchange Street Bell Street 500 feet eastFM TO

Project Name
Bell Exchange Utility Relocation  RECORD DRAWINGS

AebProjectID
2001-107-00

Description
To relocate the existing utilities underground (lighting, electric, phone). This project includes the relocation of overhead 
lighting underground along Exchange Street and the relocation of overhead electrical lines on Bell Street.

File No.
B-26

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/10/2002 4/12/2002

Construction Phase 9/30/2002 11/13/2002

Bell Street W. Exchange Street Cedar StreetFM TO

W. Exchange Street Bell Street 500 feet eastFM TO
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Project Name
Black Street

AebProjectID
2001-046-00

Description
Full Street improvements on Black Street.

File No.
B-21

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/29/2002 6/12/2002

Johnston St to Clark stFM TO

Project Name
Brewster Creek Channel Restoration

AebProjectID
2002-019-00

Description
Study hydraulics of Brewster Creek and design natural channel improvements to reduce erosion and improve water quality.  
The limits are Waterloo Road to Arlington Road along Brewster Creek.

File No.
B-27

Project Limits

Activity Description Activity Start Activity Finish
Design Proposal Negotiation 10/14/2002 1/9/2003

Project Name
Brittain Rd 2002 Curb Ramps N.E.

AebProjectID
2001-025-00

Description
Construction of ADA compliant curb ramps throughout the City of Akron. Includes concrete sidewalk, curb, curb ramp 
reconstruction and asphalt patching.  To comply 1999 resurfacing and 98/99 improvement curb ramps.  South East section of 
Akron.

File No.
B-19

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/13/2002 9/9/2002
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Project Name
Broadway Street

AebProjectID
2001-035-01

Description
To reconstruct Broadway Street as an at-grade roadway.  Improvements include asphalt pavement, sidewalks, watermain, 
storm sewers, a sanitary stub, a utility duct bank, street trees, lighting, and traffic signal upgrades.  The University Technology 
Park project (AEB# 2000-041-00)  was constructed under this project to: provide master plan concept and implementation by 
installing utilities, access road, etc. Improvements include the rededication and renaming of McCoy Street 33’ to Bartges 
Street 60’.  Improvements also include 32’ asphalt pavement with combination curb and gutter, drive aprons, curb ramps, new 
water main, storm sewer and laterals, sanitary sewer and laterals, and street lighting.

File No.
B-25

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/29/2002 12/15/2002

South Broadway Street Bartges Street Selle StreetFM TO

Project Name
Broadway Street Viaduct Demo

AebProjectID
2001-035-00

Description
To demolish the Broadway Viaduct and Opportunity Park South Garage. This will enable the construction of Broadway Street 
as an at-grade roadway.

File No.
B-20

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2/20/2002 6/19/2002

Bartges St Selle StFM TO

Project Name
Byers Storm Sewer - Emerg

AebProjectID
2002-079-00

Description
Project Objective:  Repair collapsed storm sewer.
Project Limits:  At the rear of 60 & 64 Byers Avenue.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/10/2002 6/25/2002
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Project Name
Canfield Rd Pump Station JEDD

AebProjectID
2002-063-00

Description
Provide sanitary sewer service to Springfield Town Hall by construction of a pump station and force main.
Project Limits:  Construction of a pump station at #2355 Canfield Road and installation of a force main on Shadybrook, 
Abington, and Hillstock.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/28/2002 6/27/2002

Project Name
Canfield Road Sewer - JEDD  RECORD DRAWINGS

AebProjectID
2001-013-00

Description
Provide sanitary sewer service to Springfield Town Hall.

File No.
C-92

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 10/14/2002 11/7/2003

Canfield Rd from Kubler Trail to approx 820 ft eastFM TO

Project Name
Cascade Deck Concrete Repairs 2003

AebProjectID
2002-048-00

Description
Project Objective:  To repair and replace cracked and damaged concrete within the parking deck structure and truck dock, and 
recoat the decks with a waterproof membrane.  Repair also to be performed in the Ampco Parking Office of Level 2B.  Project 
Limits:  Cascade Parking Garage

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 7/9/2002 3/28/2003
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Project Name
Celtic Street

AebProjectID
2002-088-00

Description
Project Objective:  Full improvements including new asphalt pavement with concrete curb and gutter, new sidewalks, aprons, 
curb ramps, trees, storm sewer and street lights.
Project Limits:  Edwin Avenue to Nesmith Lake Boulevard

Cletic combined with Edwin Ave. fund-org. S00209-150209 on 12/9/2002

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/21/2002 12/13/2002

Project Name
Celtic Street and Edwin Avenue

AebProjectID
2002-085-00

Description
Project Objective:  Full improvements including new asphalt pavement with concrete curb and gutter, new sidewalks, aprons, 
curb ramps, trees and storm sewer with inlets.
Project Limits:  Stanford Street to Lockwood Street; added Celtic St. from Edwin Ave. to Nesmith Lake Blvd; and Edwin from 
Rexford St. to Celtic St. on 12/9/2002

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/21/2002 3/14/2003

Project Name
Centerview Circle Sewer Water JEDD

AebProjectID
2002-096-00

Description
Project Objective:   Extend sanitary sewer from the Pigeon Creek Trunk Sewer to Centerview Circle and water main from 
Copley Road to the Centerview Circle cul-de-sac to property owners that have petitioned for sewer and water service.
Project Limits:   Centerview Circle  (Copley Road to Pigeon Creek Trunk Sewer)

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 12/30/2002 8/22/2003

Page 10 of 55Project Reports 2002



Project Name
Central Interchange Bridges

AebProjectID
1998-040-00

Description
REPLACE BRIDGE DECK APPROACH SLAB TO APPROACH SLAB. Superstructure replacement and substructure 
rehabilitation of existing ramp bridges, Lane "O" (I-77 over S.R. 8) and Lane "S" (S.R. 8 SB to I-76 EB) over S.R. 8, including 
replacement of approach slabs and minor approach roadway work.  Median reconstruction on S.R. 8 including shoulder 
replacement and construction of concrete median barrier from Lane S to 1400' north.

File No.
I-38

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/23/2002 11/7/2002

Project Name
Commerce Drive Sewer JEDD

AebProjectID
2002-078-00

Description
Project Objective:   Design and construction of sanitary sewer to serve industrial park on Commerce Drive.
Project Limits:   2000 feet sanitary sewer to serve industrial park on Commerce Drive.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 12/30/2002 2/13/2003

Project Name
Cooledge Avenue, et al.

AebProjectID
2001-093-00

Description
Project consists of full improvements on Cooledge Avenue and Alaho Street including construction/reconstruction of asphalt 
pavement, concrete curb & gutter, concrete sidewalk (all of Cooledge and part of Alaho), storm sewer, sanitary sewer 
extension (Cooledge and Brewer intersection), 6 sanitary sewer laterals, water main offsets, street trees and handicap ramps. 
Full improvements

File No.
C-03

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/12/2002

Cooledge Ave - Darrow Rd to Alaho St Alaho St - Eastwood Ave to Coolege AveFM TO
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Project Name
Copley Road East NBD

AebProjectID
2001-084-00

Description
To demolish former gas station, remove UST and remediate site as necessary.   769 Copley Rd.

File No.
C-04

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 9/10/2002 10/9/2002

Project Name
Copley Road Soccer Complex

AebProjectID
2001-101-00

Description
To develop a soccer facility off Copley Road.  1836 Copley Road.  This phase includes grading, utilities and design costs as 
well as buildings, parking and equipment. Project was formerly known as Copley Road Soccer Complex Phase 1

File No.
C-05

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/27/2002 3/28/2003

1836 Copley Road 1836 Copley Road Copley RoadFM TO

Project Name
Cuyahoga Street/Alberti Court

AebProjectID
2002-034-00

Description
Reconstruction of pavement, curb, sidewalk, and drive aprons. Project Limits: Cuyahoga Street / Alberti Court (Alberti Court, 
from Cuyahoga Street to Selzer Street - approx. 300’ in length; and Cuyahoga Street, from Tallmadge Avenue to Uhler Avenue, 
including the terminus intersections – approx. 2200’ in length).

File No.
C-08

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/8/2002 6/28/2002

Cuyahoga Street Tallmadge Ave. Uhler Ave.FM TO

Alberti Court Cuyahoga Street Selzer StreetFM TO
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Project Name
E. Exchange Street et al  RECORD DRAWINGS

AebProjectID
2001-009-00

Description
To replace sidewalks, curb, drive aprons, curb ramps, and on Exchange St convert overhead utilities to underground.

File No.
E-19

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/11/2002 5/24/2002

North side of E. Exchange St between 
Fountain and

Beaver St.; Beaver St between 
E. Exchange and

 Crouse; Wheeler between Kling & 
Allyn

FM TO

Project Name
Eagles Run Phase One

AebProjectID
1999-086-00

Description
Single Family Allotment

File No.
E-15

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/7/2002 7/6/2002

Derbydale to south end Eagles laneFM TO

Derbydale Rd Acoma 892 ft east Isaac TrailFM TO

Project Name
Energy Conservation Phase II

AebProjectID
2002-044-00

Description
Install energy efficient fixtures at various City buildings.
Project Limits:  Various City buildings.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/4/2002 8/6/2002

Construction Phase 12/16/2002 1/15/2003
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Project Name
Energy Conservation Phase II

AebProjectID
2002-044-00

Description
Install energy efficient fixtures at various City buildings.
Project Limits:  Various City buildings.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/4/2002 8/6/2002

Construction Phase 12/16/2002 1/15/2003

Project Name
Exchange Street over Wolf Ledges

AebProjectID
2002-053-00

Description
Overlay the bridge deck.  Project Limits:  Exchange Street bridge.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 9/30/2002 10/1/2002

Project Name
Exchange Street West Resurfacing

AebProjectID
2001-067-00

Description
Mill and resurface of pavement.  Install ADA compliant curb ramps.  Project Limits; West Exchange St. from South Main St. to 
South Hawkins Ave.  Remediate drainage problems on Grand Ave. The West Exchange Street Sewer Separation project 
involves the construction of 500' feet of 24" inch storm sewer and inlets on W. Exchange Street from an existing manhole at 
Delia Avenue west to Grand Avenue.  The inlets at Grand & Exchange shall divert storm water run-off from a combined sewer 
and put it into a separate storm sewer.  This should result in a reduction of overflow volume at CSO #24 This project is to 
include the construction of a storm sewer to handle storm water on Grand Avenue from Portge Path to W. Exchange St. 
Project Limits: West Exchange St. from Delia Ave. to Grand Ave.

File No.
W-35

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/17/2002 9/20/2002

South Main to South HawkinsFM TO
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Project Name
Expressway Ramp Repairs

AebProjectID
2002-024-00

Description
Slope reconstruction and culvert replacement/construction.  Project Limits: I-76 east ramp to I-77 south at the Central 
Interchange and U.S. 224 east ramp to I-76 northbound at the Kenmore leg.

File No.
E-22

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/29/2002 4/8/2002

Design Phase Resume 9/18/2002 3/31/2003

Project Name
Expressway Ramp Repairs

AebProjectID
2002-024-00

Description
Slope reconstruction and culvert replacement/construction.  Project Limits: I-76 east ramp to I-77 south at the Central 
Interchange and U.S. 224 east ramp to I-76 northbound at the Kenmore leg.

File No.
E-22

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/29/2002 4/8/2002

Design Phase Resume 9/18/2002 3/31/2003

Project Name
Fairlawn CC Stream Protection

AebProjectID
2001-047-00

Description
To protect the integrity of the existing storm and sanitary sewers located near the Fairlawn Country Club from the continuing 
stream erosion.

File No.
F-32

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/2/2002 5/27/2002

Area bounded by W Market St on the 
south, Sand Run

Parkway on the north, Revere 
Road on the west,

Wheaton Rd, Overwood Rd and Sand 
Run Rd on the eas

FM TO
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Project Name
Fire Station #7 & #10 Roof

AebProjectID
1993-006-00

Description
REPLACE LOW SLOPE FLAT ROOF WITH A PITCHED HIP ROOF COMPOSED OF WOOD TRUSSES, PLYWOOD, AND 
FIBERGLASS SHINGLES.  

File No.
F-64

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/13/2002 8/4/2002

Project Name
Fire Station #8 HVAC Replacement

AebProjectID
2002-012-00

Description
To replace the existing HVAC system at Fire Staion #8, 1277 E. Archwood Avenue.

File No.
F-34

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/1/2002 3/15/2002

Project Name
Fire Station Drives & Aprons 2002

AebProjectID
2002-035-00

Description
Replace the drive and apron at Fire Station #6, and repair to aprons, drives, and walks at Fire Stations #2 and #4.
Project Limits: Fire Stations #2, #4, and #6

File No.
F-37

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/15/2002 6/7/2002

Construction Phase 10/17/2002 11/27/2002
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Project Name
Fire Station Drives & Aprons 2002

AebProjectID
2002-035-00

Description
Replace the drive and apron at Fire Station #6, and repair to aprons, drives, and walks at Fire Stations #2 and #4.
Project Limits: Fire Stations #2, #4, and #6

File No.
F-37

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/15/2002 6/7/2002

Construction Phase 10/17/2002 11/27/2002

Project Name
Fire Stations 4 & 8 Women's Facilities RECORD DRAWINGS

AebProjectID
2001-040-00

Description
To create a dormitory facility to accommodate women.

File No.
F-30

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2/25/2002 10/21/2003

Project Name
Fire Training Tower

AebProjectID
2002-031-00

Description
Provision of a new fire training tower and underground water tank, and associated site work to be located at the south end of 
the Triplett Communications Building site. Project Limits: City owned land at Triplett and Kelly Avenues.

File No.
F-36

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/13/2002 9/10/2002
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Project Name
Firestone Park Play Area Expansion

AebProjectID
2002-014-00

Description
Provide play equipment to expand the existing play areas.
Project Limits:	Firestone Park, 1480 Girard Street.

File No.
F-35

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/1/2002 5/24/2002

Construction Phase 10/15/2002 11/27/2002

Project Name
Firestone Park Play Area Expansion

AebProjectID
2002-014-00

Description
Provide play equipment to expand the existing play areas.
Project Limits:	Firestone Park, 1480 Girard Street.

File No.
F-35

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/1/2002 5/24/2002

Construction Phase 10/15/2002 11/27/2002

Project Name
Florida Ave Et Al Kenmore II CDA Ph I   Record Drawings

AebProjectID
1997-101-00

Description
TO IMPROVE THE STREETS WITHIN THE KENMORE CDA II AREA 12th St.  WILBETH TO KENMORE; 13th St.  WILBETH TO 
KENMORE; 14th St  WILBETH TO KENMORE; 15th 
St.  FLORIDA TO KENMORE; 20th St.  BATTLES TO IONA; FLORIDA 12th St. TO KENMORE; S. KENMORE 12th St. TO 
FLORIDA; ALLEYS   Full improvements (pavement, curb, sidewalks, drive aprons, housedrains, storm sewer and 
appurtenances, and street trees) for 12th St., 13th St., and 14th St. (Kenmore Blvd. to Wilbeth Rd.), 15th St. (Kenmore Blvd. to 
Florida Ave.), Florida Ave. (Kenmore Blvd. to 12th St.), and 20th St. (Battles Ave. to Iona Ave.).

File No.
F-08

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/1/2002 9/12/2002
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Project Name
Frank Boulevard Improvements

AebProjectID
2000-033-00

Description
To replace the concrete pavement w/integral curb that has deteriorated and reconstruct the concrete sidewalk.

File No.
F-25

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/3/2002 7/22/2002

W Market St to approximately 600 feet 
southwest of the

W Market St intersectionFM TO

Project Name
Garden Alley Steam Line Relocation

AebProjectID
2002-038-00

Description
Relocate steam line from Garden Alley to Main Street.  Project Limits: Garden Alley to S. Main St. between State Street and 
Center Street.

File No.
G-64

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/8/2002 7/2/2002

Project Name
Gray Court

AebProjectID
2002-082-00

Description
Project Objective:  To construct pavement and other street improvement as required.  Repair or reconstruction of sanitary 
sewer in Gray Court as needed.  Reconstruct of water main in Gray Court as needed.
Project Limits:  From Emmet Avenue to Spicer Street.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/7/2002 7/28/2003
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Project Name
Harrington Rd Warner Rd Water JEDD

AebProjectID
2002-005-00

Description
Design and construction of a waterline within limits of ODNR Spillway on Harrington Road.

File No.
H-17

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/18/2002 4/22/2002

Design Phase on hold 5/6/2002 1/24/2003

Warner Road and Harrington Rd. Champions Circle uscarawas River Diversion DamFM TO

Project Name
Harrington Rd Warner Rd Water JEDD

AebProjectID
2002-005-00

Description
Design and construction of a waterline within limits of ODNR Spillway on Harrington Road.

File No.
H-17

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/18/2002 4/22/2002

Design Phase on hold 5/6/2002 1/24/2003

Warner Road and Harrington Rd. Champions Circle uscarawas River Diversion DamFM TO

Project Name
Hawkins Avenue

AebProjectID
2002-002-00

Description
To construct full improvements, including reconstructing pavement, curb, sidewalk, and drive aprons.  The Mull-Hawkins 
circle will be reconstructed with brick pavement, brick crosswalks, and landscaping within the circle.

File No.
H-16

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/25/2002 8/22/2003

Hawkins Avenue Westgate Circle Elmdale AvenueFM TO
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Project Name
Heintz-Hillcrest Park Improvements

AebProjectID
2001-095-00

Description
Renovate the existing building and provide repairs and improvements to the park.

File No.
H-12

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/6/2002 7/4/2002

Project Name
Helen Avenue

AebProjectID
2002-081-00

Description
Project Objective: To construct pavement, curb and other street improvements as required.  Repair of storm sewer at the end 
of Helen Avenue as needed.  Repair of sanitary sewer in Helen Avenue as needed.
Project Limits:   From Dayton Street, eastward to the end of Helen Street, a distance of approximately 270 feet from the 
centerline of Dayton Street.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 9/30/2002 2/13/2003

Project Name
High Street Viaduct Rehab

AebProjectID
2001-034-00

Description
To rehabilitate the High Street Viaduct.

File No.
H-09

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/7/2002 9/30/2002

Bartges to Selle StFM TO
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Project Name
High-Market Parking Deck Site Demo

AebProjectID
2000-025-00

Description
Design and construccton of a parking deck Corner of High St and Market St south to new library. Demolish the existing 
building at #34 S. High Street and site preparation for the proposed parking deck.

File No.
H-03

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2/11/2002 4/20/2002

Project Name
High-Market Pkg. Deck Design Build

AebProjectID
2001-091-00

Description
Design and construct a 600+ space parking deck at the corner of S. High St. and E. Market St.

File No.
H-14

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/12/2002 2/2/2004

Southwest corner of High and Market StreetsFM TO

Project Name
Highgrove Blvd Water JEDD

AebProjectID
2002-051-00

Description
Design and construction of a waterline on Highgrove Blvd.
Project Limits:  On Highgrove Blvd. from Mahowburn to south end.  Combined with Oak Grove Water JEDD on 4/16/03

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 7/15/2002 3/28/2003
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Project Name
HK Stubbs 6th Floor Workstations

AebProjectID
2002-045-00

Description
Reconfigure the workstations so they do not block the air conditioning  and   heating vents.  The HVAC does not work properly 
with present set up.  Project Limits:  HK Stubbs 6th Floor Workstations

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/5/2002 9/13/2002

Project Name
HK Stubbs Lobby / Plaza Elevator

AebProjectID
2002-070-00

Description
The county is constructing a skywalk across High Street, form their deck the Justice Center plaza.  Construct an elevator that 
services the Justice Center lobby and plaza only.
Project Limits:   The H.K. Stubbs Justice Center and plaza.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/5/2002 11/15/2002

Project Name
Howard Ridge High Streets

AebProjectID
2002-077-00

Description
Project Objective:  Full improvements including reconstruction of asphalt pavement, concrete curb & gutter, concrete 
sidewalk, concrete aprons, construction of handicap ramps, relocation of utilities underground, upgrade of the lighting, traffic 
signals & interconnect, reconstruction of storm sewer and water main where required, and installation of trees in the lawn 
strip.
Project Limits:   Martin Luther King Blvd. / Perkins Street to E. North Street.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/21/2002 9/26/2003
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Project Name
Howard St 2002 Curb Ramps

AebProjectID
2002-036-00

Description
Install ADA compliant curb ramps.  Project Limits: North half of the City of Akron.

File No.
H-19

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/2/2002 2/8/2002

Construction Phase 7/25/2002 12/15/2002

Project Name
Howard St 2002 Curb Ramps

AebProjectID
2002-036-00

Description
Install ADA compliant curb ramps.  Project Limits: North half of the City of Akron.

File No.
H-19

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/2/2002 2/8/2002

Construction Phase 7/25/2002 12/15/2002

Project Name
Hyre Park Basketball Court Resurfacing

AebProjectID
2002-015-00

Description
Resurface the existing four basketball courts at Hyre Park.
Project Limits:	Hyre Park, 2313 Wedgew ood Drive.

File No.
H-18

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/19/2002 3/25/2002

Construction Phase 7/11/2002 8/22/2002
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Project Name
Hyre Park Basketball Court Resurfacing

AebProjectID
2002-015-00

Description
Resurface the existing four basketball courts at Hyre Park.
Project Limits:	Hyre Park, 2313 Wedgew ood Drive.

File No.
H-18

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/19/2002 3/25/2002

Construction Phase 7/11/2002 8/22/2002

Project Name
Joy Park Gym Floor

AebProjectID
2002-028-00

Description
Provide a new gym floor at the Joy Park Community Center.  Project Limits: the gymnasium and associated spaces at the Joy 
Park Community Center.

File No.
J-25

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/10/2002 9/19/2003

Project Name
Kenmore Blvd 2002 Curb Ramps South

AebProjectID
2002-010-00

Description
To install ADA compliant curb ramps related to Public Works' 2001 Resurfacing Program.  Project location is South half of City 
of Akron.  This project was formerly named "ADA Curb Ramps 2002 Contract 1" revised 3/22/02

File No.
A-07

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/7/2002 3/1/2002

Construction Phase 8/7/2002 12/4/2002
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Project Name
Kenmore Blvd 2002 Curb Ramps South

AebProjectID
2002-010-00

Description
To install ADA compliant curb ramps related to Public Works' 2001 Resurfacing Program.  Project location is South half of City 
of Akron.  This project was formerly named "ADA Curb Ramps 2002 Contract 1" revised 3/22/02

File No.
A-07

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/7/2002 3/1/2002

Construction Phase 8/7/2002 12/4/2002

Project Name
Killian Rd. Arlington Rd. Water JEDD

AebProjectID
2002-073-00

Description
Project Objective:  Design and construct a waterline in Springfield Township from Arlington Road to Massillon Road.
Project Limits:   On Killian Road from Arlington Road to SR 241

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/15/2002 8/2/2002

Project Name
Lawton Street Community Center RECORD DRAWINGS

AebProjectID
2002-016-00

Description
Various improvements at Lawton Street Community Center, possibly to include expanded parking lot, walking trail and play 
equipment.
Project Limits:	Law ton Street Com m unity Center, 1225 Law ton Street.

File No.
L-64

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/8/2002 4/30/2002

Construction Phase 7/30/2002 9/18/2002
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Project Name
Lawton Street Community Center RECORD DRAWINGS

AebProjectID
2002-016-00

Description
Various improvements at Lawton Street Community Center, possibly to include expanded parking lot, walking trail and play 
equipment.
Project Limits:	Law ton Street Com m unity Center, 1225 Law ton Street.

File No.
L-64

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/8/2002 4/30/2002

Construction Phase 7/30/2002 9/18/2002

Project Name
Leighton Avenue Storm Sewer

AebProjectID
2001-075-00

Description
Remediate drainage problems near 1656 and 1716 Leighton Ave.  This project was performed under the "Sourek Leighton 
Storm Outlets" project, fun-org. 20500.P00231, as revised on 9/18/02.

File No.
L-63

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 12/4/2002 1/17/2003

1656 and 1716 Leighton AveFM TO

Project Name
Little Cuyahoga Interceptor Ph II

AebProjectID
2002-058-00

Description
To reconstruct combined sewer by the CIP process.  Project Limits:   Stuber Street to approximately 800 feet east

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/8/2002 6/21/2002
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Project Name
Lock 3 Development

AebProjectID
1995-034-00

Description
CONSTRUCTION OF AREAS ADJACENT TO THE OHIO & ERIE CANAL FROM STATE ST. TO BOWERY ST. AS ACCORDANCE 
WITH THE CANAL MASTER PLAN.  Project Description:  Various improvements to land along Lock 3 to include:  rubberized 
walking track, stage pad, concrete walking paths, lighting, electric and building upgrades.

File No.
L-50

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/11/2002 3/15/2002

Construction Phase 7/8/2002 10/5/2002

Project Name
Lock 3 Development

AebProjectID
1995-034-00

Description
CONSTRUCTION OF AREAS ADJACENT TO THE OHIO & ERIE CANAL FROM STATE ST. TO BOWERY ST. AS ACCORDANCE 
WITH THE CANAL MASTER PLAN.  Project Description:  Various improvements to land along Lock 3 to include:  rubberized 
walking track, stage pad, concrete walking paths, lighting, electric and building upgrades.

File No.
L-50

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/11/2002 3/15/2002

Construction Phase 7/8/2002 10/5/2002

Project Name
Main St, South

AebProjectID
1994-024-00

Description
WIDEN AND RECONSTRUCT THE PAVEMENT, NEW CURB AND SIDEWALK, SIGNALS AND LIGHTING AND STORM SEWER, 
WATERMAIN, TREES, AND THE RELOCATION OF OVERHEAD UTILITIES UNDERGROUND. SUM-SOUTH MAIN STREET PID 
#11351 PROJECT NUMBER 800-964-01 FIRESTONE TO COLE

File No.
M-15

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 12/19/2002 10/16/2003
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Project Name
Main Street Electrical Upgrade Ph 2

AebProjectID
2002-049-01

Description
Project Objective:   Installation of electrical connections along S. Main Street to accommodate increased electrical needs of 
special events.
Project Limits:  Along Main Street from State Street to Mill Street

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/5/2002 2/19/2003

Project Name
Main Street Electrical Upgrade Ph1

AebProjectID
2002-049-00

Description
Project Objective:   Fabricate electrical panels so that we can add electrical connections along S. Main Street to accommodate 
increased electrical needs of special events..  Project Limits:  Main Street:  State Street to  Mill Street.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/5/2002 1/14/2003

Project Name
Manchester Rd Bridge o/Kenmore 2001

AebProjectID
2001-051-00

Description
Replacement of approach slabs, pressure relief joints, expansion joints, guardrail, sidewalk, and sealing of conrete surfaces. 
Shoring repairs to Mill St Bridge. Replacement of expansion joints, pressure relief joints, approach slabs, epoxy sealing of 
concrete surfaces, concrete repair work under the bridge.  Guardrail will be replaced throughout the Manchester 
Road/Kenmore Blvd./Wilbeth Road Interchange.

File No.
M-42

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/11/2002 5/18/2002

Manchester Rd Bridge o/Kenmore BlvdFM TO

Mill St Bridge o/RRFM TO
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Project Name
Manhole Over/Under Access Rehab

AebProjectID
1999-059-00

Description
To replace metal plates in common manholes separating sanitary sewer and storm flows.
Fireston Parkway @ R/R Tracks (1); Gottwalt @ S. main St (1); W. market St @ Putnam Rd (1); Oak Park Dr @ Dawes Ave (2); 
Kelly Ave sourth of 2nd ave (1); Between 9th Ave and S martha Ave (2-MH 12+61.21 & Interceptor MH)

File No.
M-09

Project Limits

Activity Description Activity Start Activity Finish
Design Phase Resume 9/30/2002 9/19/2003

Between 9th Ave and S marth AveFM TO

Firestone Parkway RR TracksFM TO

Gottwalt S Main STFM TO

Kelly Ave South of 2nd AveFM TO

Oak Park Drive Dawes AveFM TO

Project Name
Market St East Widening

AebProjectID
1999-018-00

Description
WIDEN 3,700 L.F. OF PAVEMENT FROM 40 FT TO 52 FT PROVIDE UNDERGROUND UTILITIES AND STREETSCAPING E 
MARKET ST ELM TO MASSILLON. Martha Ave. to Elm St., and Massillon Rd. to Hilbish Ave. placement of overhead utilities 
underground. Elm St. to Massillon Rd. –widening existing pavement, reconstruction of walk, curb, and drive aprons, new 
lighting, and placement of overhead utilities underground.

File No.
M-95

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/3/2002 3/8/2005

E market st Elm MassillonFM TO

Project Name
Mason Park Tot Lot Rehab

AebProjectID
2002-013-00

Description
Provide tot play equipment and rehabilitate fro existing area at Mason Park, 700 E. Exchange Street.

File No.
M-24

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/1/2002 5/31/2002

Construction Phase 10/21/2002 11/15/2002

Page 30 of 55Project Reports 2002



Project Name
Mason Park Tot Lot Rehab

AebProjectID
2002-013-00

Description
Provide tot play equipment and rehabilitate fro existing area at Mason Park, 700 E. Exchange Street.

File No.
M-24

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/1/2002 5/31/2002

Construction Phase 10/21/2002 11/15/2002

Project Name
Massillon Rd Ind Pk Infrastructure Phase I  RECORD DRAWINGS

AebProjectID
2001-027-00

Description
To construct roadways and utilities to support private development.  Massillon Rd Industrial Park site.

File No.
M-40

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/4/2002 6/21/2002

Project Name
Memorial Parkway Leaf Dump Closure RECORD DRAWINGS

AebProjectID
2001-010-00

Description
Perform closure of Leaf Dump area north of Memorial Parkway.
Construction of a cap system over approximately 7.5 acres of Memorial Parkway Leaf Dump along with constructing a parking 
lot adjacent to Memorial Parkway, west of Memorial Parkway Trailhead.

File No.
M-36

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/2/2002 10/20/2002

15 acres just north of Memorial Parkway and west of Little Cuyahoga 
River

FM TO
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Project Name
Memorial Parkway Sewer Emerg

AebProjectID
2002-003-00

Description
Repair 15 inch Sanitary Sewer at Memorial Parkway, approximately 70 feet.

File No.
M-22

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/14/2002 2/19/2002

Memorial Parkway river crossing 70 feetFM TO

Project Name
Mill St Bridge

AebProjectID
1996-031-00

Description
REPLACEMENT OF THE 89 YEAR OLD BRIDGE AND APPROACH WORK ON THE MILL STREET BRIDGE OVER THE RAILROAD 
FROM COLLEGE STREET TO SOUTH BROADWAY. PID NO. 14543 ORD. TO HIRE CONSULTANT #101-1996 WAS PASSED ON 
2/12/96.

File No.
M-37

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2 5/1/2002 9/3/2003

Mill Street Broadway CollegeFM TO

Project Name
Mill St. Sewer Reconstruction - Emerg.

AebProjectID
2002-083-00

Description
Project Objective: to repair existing box culvert.
Project Limits: under the CSX railroad tracks.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 9/2/2002 9/2/2002
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Project Name
Mission Drive et al  RECORD DRAWINGS

AebProjectID
2000-044-00

Description
Roadway improvement to include full depth asphalt, pavement reconstruction, curb, house drains, sidewalk and apron 
reconstruction and tree removal/planting as required

File No.
M-32

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase II 3/19/2002 4/11/2003

Mission Drive from Wilbeth Rd to Girard St and Girard St from 
Palm Ave

to Wilbeth RdFM TO

Project Name
Moe Drive

AebProjectID
2002-050-00

Description
Project Objective:  Rehabilitation of Concrete Pavement
Project Limits:  Home Avenue to Industrial Parkway

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/9/2002 9/30/2002

Project Name
Morley Floor Two Renovation

AebProjectID
2002-094-00

Description
Project Objective:  Renovate nursing services to provide for more efficient operation.
Project Limits:  Floor two of the Morley Health Center

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 12/9/2002 12/30/2002
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Project Name
Morley Health Center Signage

AebProjectID
2001-100-00

Description
To install exterior building identification signs and interior signage directing the public to health facilities.

File No.
M-19

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/18/2002 3/18/2002

Limit shall be confined to the Building, parking garage and the immediate siteFM TO

Project Name
Mud Run Golf Course - Package I

AebProjectID
1999-058-01

Description
Construction of a Golf Course at Mud Run.  Mud Run by Hawkins, Lessor, Morse, Romig. Includes the construction of a 
maintenance building, covered tee facility, utilities, parking lots, and bridges on the golf course.

File No.
M-07A

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/6/2002 12/2/2002

Project Name
Mud Run Golf Course - Package II

AebProjectID
1999-058-02

Description
Construction of a Golf Course at Mud Run.  Mud Run by Hawkins, Lessor, Morse, Romig. Includes the construction of the golf 
course and irrigation system.

File No.
M-07B

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/6/2002
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Project Name
Mud Run Golf Course Club House

AebProjectID
1999-058-00

Description
Design of a Golf Course at Mud Run.  Mud Run by Hawkins, Lessor, Morse, Romig. Includes the design and construction of a 
club house; and design only of maintenance building, covered tee facility, utilities, parking lots, and bridges on the golf 
course.

File No.
M-07

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/21/2002 9/6/2002

Construction Phase 12/2/2002

Mud Run by Hawkings Lessor, Morse RomigFM TO

Project Name
Mud Run Golf Course Club House

AebProjectID
1999-058-00

Description
Design of a Golf Course at Mud Run.  Mud Run by Hawkins, Lessor, Morse, Romig. Includes the design and construction of a 
club house; and design only of maintenance building, covered tee facility, utilities, parking lots, and bridges on the golf 
course.

File No.
M-07

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/21/2002 9/6/2002

Construction Phase 12/2/2002

Mud Run by Hawkings Lessor, Morse RomigFM TO

Project Name
Mud Run Phase III

AebProjectID
2001-090-00

Description
To provide gravity sanitary trunk sewer service to parts of west Akron.

File No.
M-18

Project Limits

Activity Description Activity Start Activity Finish
Design Phase Resume 8/8/2002 11/20/2002

Wooster Ave & I-77 to Cordova Avenue to McTaggart DriveFM TO
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Project Name
N.W. Family Center - Electrical

AebProjectID
1999-087-07

Description
Construct a community center with associated site work in norhtwest akron. Bid package #8 Electrical

File No.
N-52

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/28/2002 5/30/2003

Project Name
N.W. Family Center - Furn Fixt & Equip.

AebProjectID
1999-087-05

Description
Construct a community center with assoicated site work in northwest akron. Bid package #11 Furniture, Fixtures, & 
Equipment.

File No.
N-53

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/5/2002 8/12/2002

Project Name
N.W. Family Center - General Trades

AebProjectID
1999-087-02

Description
Construct a community center in northwest Akron. Bid package #9 General Trades

File No.
N-47

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/1/2002 5/30/2003

City property at Shatto and Western AveFM TO
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Project Name
N.W. Family Center - HVAC

AebProjectID
1999-087-08

Description
Construct a community center with associated site work in northwest akron. Bid package #7 HVAC - Heating Ventilating and 
Air Conditioning.

File No.
N-51

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/1/2002 5/30/2003

Project Name
N.W. Family Center - Masonry

AebProjectID
1999-087-10

Description
Contruct a community center with associated site work in northwest akron. Bid package #4 Masonry

File No.
N-49

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/7/2002 8/12/2002

Project Name
N.W. Family Center - Plumbing

AebProjectID
1999-087-09

Description
Construct a community center with associated site work in northwest akron. Bid package #6 plumbing.

File No.
N-50

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2/4/2002 3/15/2002
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Project Name
N.W. Family Center - Roofing

AebProjectID
1999-087-04

Description
Construct a community center with assiciated site work in northwest akron. Bid package #12 roofing

File No.
N-54

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/1/2002 5/30/2003

Project Name
N.W. Family Center - Steel

AebProjectID
1999-087-12

Description
Construct a community center with associated sitework in northwest akron. Bid package #4 steel.  Provide Steel for 
construction of the N.W. Family Center.

File No.
N-58

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/4/2002 7/21/2002

Project Name
North Turkeyfoot Rd Warner Water JEDD

AebProjectID
2002-054-00

Description
Project Objective:  Extend a 12 inch water main on N. Turkeyfoot Road and Portage Lakes Drive from Warner Road to Oak 
Grove Drive to provide a loop of the existing water mains on N. Turkeyfoot Road and Portage Lakes Drive.  Project Limits:  
North Turkeyfoot Road form Warner Road to Portage Lakes Drive.  Portage Lakes Drive from N. Turkeyfoot  Road to Oak Grove 
Drive.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 7/1/2002 9/9/2002
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Project Name
Northside Rail Station Parking RECORD DRAWINGS

AebProjectID
1999-082-00

Description
Construct Parking lot and connection to Northside Development District.

File No.
N-41

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/15/2002 6/28/2002

Land between Northside Development District Cuyahoga Valley Scenic RailroadFM TO

Project Name
Northwest Storm Outlets

AebProjectID
1999-022-00

Description
REPAIR AND/OR REPLACE SEVERAL STORM WATER OUTLETS NORTHWEST AKRON VARIOUS LOCATIONS. Added the First 
Energy Slope Restoration project on 01/28/02 fund- org 40400-EE0004; AEB # 2001-072-00.

File No.
N-39

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/8/2002 9/20/2002

Delba St 217 Ft Nor of Andrew St 417 Ft North of Andrew StFM TO

Project Name
Oak Grove/High Grove Water JEDD

AebProjectID
2002-072-00

Description
Project Objective:  Provide water service to Oak Grove Dr. Aqua Blvd. by construction of a waterline.  Project Limits:   Along 
Oak Grove and Aqua off Portage Lakes Dr. Project combined with High Grove Blvd. Water JEDD on 4/16/03

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 9/2/2002 4/11/2003
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Project Name
Oregon Ave Et Al Kenmore CDA II

AebProjectID
1998-076-00

Description
TO IMPROVE THE STREETS WITHIN THE KENMORE CDA II AREA. OREGON 14-17 ST.; REDFERN 14-17 ST.; FLORIDA 
KENMORE TO 12 ST; 12-14 ST. WILBETH TO KENMORE; 15 ST WILBETH TO OREGON AND FLORIDA TO KENMORE; 16 ST 
WILBETH TO OREGON; 17-19 ST WILBETH TO KENMORE; 20 ST WILBETH TO KENMORE AND BATTLES TO IONA; 
COURTLAND WILBETH TO NORTH END; WILBETH RD 12-20 STREETS.  Full improvements (pavement, curb, sidewalks, drive 
aprons, housedrains, storm sewer and appurtenances, and street trees) for 15th St. and 16th St. (Wilbeth to Oregon), 17th St., 
18th St., and 20th St.

File No.
O-26

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 9/17/2002 9/26/2003

Project Name
Park East Rehabilitation

AebProjectID
2002-041-00

Description
Project includes:  storage/restroom building roof replacement and ADA modifications; new soft surfaced play areas; asphalt 
walkway replacement; new picnic area and green space; security lighting upgrades; demolition of deteriorated concrete 
fountain; and removal of concrete barriers and brick pavers to improve park accessibility, functionality, and safety.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/7/2002 9/2/2002

Construction Phase 12/16/2002 1/31/2004

Project Name
Park East Rehabilitation

AebProjectID
2002-041-00

Description
Project includes:  storage/restroom building roof replacement and ADA modifications; new soft surfaced play areas; asphalt 
walkway replacement; new picnic area and green space; security lighting upgrades; demolition of deteriorated concrete 
fountain; and removal of concrete barriers and brick pavers to improve park accessibility, functionality, and safety.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/7/2002 9/2/2002

Construction Phase 12/16/2002 1/31/2004
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Project Name
Parkdale Drive et al

AebProjectID
2001-108-00

Description
Full street improvements by constructing asphalt pavement with concrete curb and gutter, sidewalks, drive aprons, curb 
ramps, and street trees.

File No.
P-94

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/8/2002 6/28/2002

Parkdale Avenue Laurel Avenue Manning Avenue/ LaCroix AvenueFM TO

Manning Avenue Parkdale Avenue Russell AvenueFM TO

Laurel Avenue Parkdale Avenue Russell AvenueFM TO

Project Name
Patterson Park Walks / Parking Lots

AebProjectID
2002-026-00

Description
To repair the deteriorated condition of the existing parking lots and walkway.  Project Limits: Patterson Park Community 
Center parking lots and walkway.

File No.
P-95

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 9/4/2002 11/20/2002

Project Name
Pickle Road Sports Complex

AebProjectID
2001-106-00

Description
Construction of soccer, baseball and softball fields including cocession/restroom/maintenance and storage building(s).

File No.
P-93

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/22/2002 3/3/2003

Pickle Road Block 4 Massillon Rd. 
Industrial Complex

Springfield TownshipFM TO
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Project Name
Pigeon Creek Sewer Ph III JEDD

AebProjectID
1998-068-00

Description
DESIGN SEWER AND WATERLINES WITHIN THE PROJECT LIMITS IN COPLEY TOWNSHIP  INCLUDES: PIGEON CREEK 
TRUNK SEWER PH III ALONG PIGEON CREEK FORM CLEV-MASS RD TO SR21; CLEVE-MASS RD SEWER FROM PIGEON 
CREEK TO COPLEY CIRCLE; SAWMILL RD WATERLINE FROM CLEVE-MASS RD TO APPROXIMATELY 2,400' EAST

File No.
P-81

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2/20/2002 10/23/2003

Project Name
Police Firing Range

AebProjectID
2000-008-00

Description
Design and construct new range.  Site off of Theiss Road.

File No.
P-85

Project Limits

Activity Description Activity Start Activity Finish
Design Resume Schematic 4/30/2002 5/30/2002

Design Final plan developme 6/14/2002 8/15/2002

Project Name
Police Firing Range

AebProjectID
2000-008-00

Description
Design and construct new range.  Site off of Theiss Road.

File No.
P-85

Project Limits

Activity Description Activity Start Activity Finish
Design Resume Schematic 4/30/2002 5/30/2002

Design Final plan developme 6/14/2002 8/15/2002
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Project Name
Portage Lakes Drive Walks - JEDD

AebProjectID
2000-035-00

Description
Construct new sidewalks along Portage Lakes Drive in Coventry Township.  This project iwas  constructed by the Summit 
County Engineering Department.

File No.
P-87

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 9/4/2002 4/15/2003

Portage Lakes Drive between Cormany Rd and Portage Point BlvdFM TO

Project Name
Portage Path 2002 Curb Ramps N.W.

AebProjectID
2001-026-00

Description
Construction of ADA compliant curb ramps throughout the City of Akron. Includes concrete sidewalk, curb, curb ramp 
reconstruction and asphalt patching.  To comply 1999 resurfacing and 98/99 improvement curb ramps.  North West section of 
Akron.

File No.
P-91

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/29/2002 7/31/2002

Project Name
Ridge Street, et al.

AebProjectID
2002-076-00

Description
Project combined with 'Howard Ridge High Streets' project

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/21/2002 9/26/2003
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Project Name
River Bend Soccer Fields

AebProjectID
2000-061-00

Description
Provide six full size and two junior size soccer fields and parking; in an area bounded by Akron-Peninsula Road, Bath Road, 
Riverview Road and the north corporation line.

File No.
R-86

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/2/2002 6/10/2002

Project Name
Robert Street / Weeks Street  RECORD DRAWINGS

AebProjectID
2001-052-00

Description
Construct street improvements where necessary. Robert Street (7th. Ave. to Duane Ave.), Weeks Street (7th. Ave. to 5th. Ave.)  
Reconstruction of curb, sidewalk, and drive aprons where necessary.  Full-depth replacement of asphalt pavement on Weeks 
Street.  Torrey Street Improvements (S00193.150193) were constructed under this project.

File No.
R-89

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/7/2002

Robert St 7th Ave to Duane AveFM TO

Weeks St 5th Ave to 7th AveFM TO

Project Name
S.R. 8 Service Roads

AebProjectID
2001-017-00

Description
Installation of a closed loop traffic control system along Fountain Street and Goodkirk Street from East Exchange Street to 
Perkins Street using video detection as part of Intelligent Transportation Sustem Technology.
This project was combined with the North Expressway Safety Upgrade AEB #1988-039-00

File No.
S-30

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/9/2002 6/14/2002

Construction Phase 11/29/2002 5/16/2005

Fountain St - East Exchange St to Perkins StreetFM TO

Goodkirk St - East Exchange St to Perkins StFM TO
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Project Name
S.R. 8 Service Roads

AebProjectID
2001-017-00

Description
Installation of a closed loop traffic control system along Fountain Street and Goodkirk Street from East Exchange Street to 
Perkins Street using video detection as part of Intelligent Transportation Sustem Technology.
This project was combined with the North Expressway Safety Upgrade AEB #1988-039-00

File No.
S-30

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/9/2002 6/14/2002

Construction Phase 11/29/2002 5/16/2005

Fountain St - East Exchange St to Perkins StreetFM TO

Goodkirk St - East Exchange St to Perkins StFM TO

Project Name
Safety Net Dental Clinic

AebProjectID
2002-075-00

Description
Project Objective:  Remodel office space for the Dental Clinic.
Project Limits:  1400 S. Arlington Street.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 10/21/2002 1/18/2003

Project Name
Sand Run Road

AebProjectID
1997-260-01

Description
FULL IMPROVEMENT WITH FULL-DEPTH PAVEMENT REPLACEMENT ON SAND RUN ROAD FROM WEST MARKET STREET 
TO SAND RUN PARKWAY.  Improvements to Sand Run Road (W. Market St. – Sand Run Parkway) and Thurmont Road (Sand 
Run Road – 1100’ East) by constructing paving, grading, curbs, sidewalks, drive approaches, roof drain pipes, storm sewer 
and water main.  WAS FUND-ORG. NO.41400-P32158

File No.
S-16

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/19/2002 10/5/2003

Sand Run Road West Market Street Sand Run ParkwayFM TO
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Project Name
Seward Ave (Thurston St to Bellevue Ave)

AebProjectID
2001-004-00

Description
To improve Seward Ave with the construction of full depth pavement, curb, and sidewalk and planting trees.  Full 
Improvements including full depth asphalt pavement, curb, sidewalks and aprons, storm sewer, and water main.

File No.
S-26

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/28/2002 11/22/2003

Thurston St to Bellevue AveFM TO

Project Name
Silver Street

AebProjectID
2002-086-00

Description
Project Objective:  Improve pavement, curb & sidewalk
Project Limits:  Valley to Aqueduct

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/31/2002 4/18/2003

Project Name
Skateboard Park Shelter  RECORD DRAWINGS

AebProjectID
2002-029-00

Description
Build/install a shelter and drinking fountain at the existing Skateboard Park near Akron Fulton Airport.

File No.
S-59

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/18/2002 4/19/2002

Construction Phase 10/21/2002 12/4/2002
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Project Name
Skateboard Park Shelter  RECORD DRAWINGS

AebProjectID
2002-029-00

Description
Build/install a shelter and drinking fountain at the existing Skateboard Park near Akron Fulton Airport.

File No.
S-59

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/18/2002 4/19/2002

Construction Phase 10/21/2002 12/4/2002

Project Name
Street Tree Replacement 2002

AebProjectID
2002-021-00

Description
Reforestation by citizen request by replacement of trees at various locations.

File No.
S-56

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/11/2002 2/27/2002

Construction Phase 4/23/2002 6/4/2002

Project Name
Street Tree Replacement 2002

AebProjectID
2002-021-00

Description
Reforestation by citizen request by replacement of trees at various locations.

File No.
S-56

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/11/2002 2/27/2002

Construction Phase 4/23/2002 6/4/2002
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Project Name
Summit Lake Community Center Lintel Replacement

AebProjectID
2002-022-00

Description
At the Summit Lake Community Center: remove and replace deteriorated steel lintels and masonry around the lintels.  Remove 
and replace two exterior restroom doors and frames.

File No.
S-57

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/24/2002 6/28/2002

Construction Phase 9/25/2002 12/9/2002

Project Name
Summit Lake Community Center Lintel Replacement

AebProjectID
2002-022-00

Description
At the Summit Lake Community Center: remove and replace deteriorated steel lintels and masonry around the lintels.  Remove 
and replace two exterior restroom doors and frames.

File No.
S-57

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/24/2002 6/28/2002

Construction Phase 9/25/2002 12/9/2002

Project Name
Summit Lake Parking Paving and Lighting

AebProjectID
2002-027-00

Description
Repair and resurface two parking lots.  Also, replacement of certain parking lot light fixtures.  Project Limits: Summit Lake 
Community Center parking lots. The paving has been turned over to Public Works as part of their resurfacing program.  The 
parking lot lighting has been issued as a purchase order.

File No.
S-58

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/1/2002 4/12/2002
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Project Name
Superior Avenue Pavement RECORD DRAWINGS

AebProjectID
2001-083-00

Description
Replace asphalt pavement and stabilize poor subbase.

File No.
S-45

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/2/2002 1/21/2002

Design Phase Restart 3/5/2002 4/3/2002

Construction Phase 9/9/2002 10/23/2002

From Russell Ave to Wooster AveFM TO

Project Name
Superior Avenue Pavement RECORD DRAWINGS

AebProjectID
2001-083-00

Description
Replace asphalt pavement and stabilize poor subbase.

File No.
S-45

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/2/2002 1/21/2002

Design Phase Restart 3/5/2002 4/3/2002

Construction Phase 9/9/2002 10/23/2002

From Russell Ave to Wooster AveFM TO

Project Name
Superior Avenue Pavement RECORD DRAWINGS

AebProjectID
2001-083-00

Description
Replace asphalt pavement and stabilize poor subbase.

File No.
S-45

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/2/2002 1/21/2002

Design Phase Restart 3/5/2002 4/3/2002

Construction Phase 9/9/2002 10/23/2002

From Russell Ave to Wooster AveFM TO
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Project Name
Tell Parking Exp Surface Parking #2

AebProjectID
1999-008-00

Description
ACQUISITION, ABATEMENT AND DEMOLITION OF STRUCTURES; AND ROUGH GRADING IN THE AREA OF THE PROPOSED 
SURFACE PARKING LOT.  AREA BOUNDED BY THE OHIO AND ERIE CANAL ON THE EAST, CEDAR STREET ON THE NORTH 
AND BOWERY STREET ON THE WEST. TELL PARKING EXP SURFACE PARKING #4 FILE T-51, WAS COMBINED WITH THIS 
PROJECT

File No.
T-50

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/13/2002 5/8/2002

Project Name
Torrey Street Improvements RECORD DRAWINGS

AebProjectID
2001-098-00

Description
Reconstruct chip and seal pavement with asphalt pavement and curb and gutter. These improvements were constructed 
under the Robert Street / Weeks Street (S00155.150155) project.

File No.
T-61

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/2/2002 2/25/2002

Construction Phase 8/7/2002 12/4/2002

Torrey Street Allyn Street east to dead endFM TO

Project Name
Torrey Street Improvements RECORD DRAWINGS

AebProjectID
2001-098-00

Description
Reconstruct chip and seal pavement with asphalt pavement and curb and gutter. These improvements were constructed 
under the Robert Street / Weeks Street (S00155.150155) project.

File No.
T-61

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/2/2002 2/25/2002

Construction Phase 8/7/2002 12/4/2002

Torrey Street Allyn Street east to dead endFM TO

Page 50 of 55Project Reports 2002



Project Name
University Technology Park

AebProjectID
2000-041-00

Description
Provide master plan concept and implementation by installing utilities, access road, etc. Improvements include the 
rededication and renaming of McCoy Street 33’ to Bartges Street 60’.  Improvements also include 32’ asphalt pavement with 
combination curb and gutter, drive aprons, curb ramps, new water main, storm sewer and laterals, sanitary sewer and laterals, 
and street lighting.

File No.
U-21

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/14/2002 3/1/2002

Area bounded by Broadway St, CSX RR, Beacon Jouranl 
Propety and McCoy Street

an area of about 11 acresFM TO

Project Name
Vaughn Rd Ballfields - Logan Field

AebProjectID
2001-008-00

Description
Design and construction of additional ballfields, a soccer field, and renovation of an existing club house at the former Hol-Hi 
driving range, in the Coventry JEDD.

File No.
V-22

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/4/2002 12/8/2002

Vaugh Rd Ballfield SiteFM TO

Project Name
Vaughn Rd. Ball Fields Building - Logan Field RECORD DRAWINGS

AebProjectID
2001-008-01

Description
Renovate the existing building for concession, restrooms, and storage use.

File No.
V-24

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/20/2002 7/17/2002
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Project Name
Vegetative Expressway Landscaping Phase I

AebProjectID
2001-030-00

Description
To construct mounding and dense vegetation along the limits of the project.

File No.
V-23

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/18/2002 7/17/2002

North side of I-76/77 corridor between Matin Luther King Blvd-
Innerblet (S.R. 59)

interchange and South Main StreetFM TO

Project Name
Water St Sanitary Sewer Emerg

AebProjectID
2002-037-00

Description
Reconstruct sanitary sewer. Project Limits: State Street to West Exchange Street.

File No.
W-39

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/8/2002 5/22/2002

Project Name
Weathervane/Towpath Parking

AebProjectID
2002-065-00

Description
To provide 30 additional parking spaces at the Weathervane Playhouse Theater to be used by patrons of the Towpath Trail.
Project Limits:  1301 Weathervane Lane

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 7/8/2002 9/23/2002
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Project Name
Wheeler St Et Al 2002 Walk Program

AebProjectID
2002-025-00

Description
To reconstruct existing curb, sidewalk and other street improvements in need of repair. Project Limits: Wheeler Street (from 
Allyn Street to Kling Street), S. Main Street (Cole Avenue to Steiner Avenue), E.. Market Street (Prospect Street to College 
Street), and other unnamed streets.

File No.
W-38

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/8/2002 7/15/2002

Wheeler Street Allyn Street Kling StreetFM TO

S. Main Street Cole Avenue Steiner AvenueFM TO

E.. Market Street Prospect Street College StreetFM TO

Project Name
Woodward Avenue

AebProjectID
2001-011-00

Description
Full Improvements.

File No.
W-34

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/27/2002 7/25/2002

Medford Ave to Bannok StreetFM TO

Project Name
WPCS Channel Flow Improvements #145

AebProjectID
2001-071-00

Description
Designing and constructing improvements to the WPCS for the strormwater retention tank and the influent screen bypass.

File No.
W-36

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/25/2002 5/8/2002

Construction Ph Scrn 7/8/2002 10/8/2003

Construction Ph SRT and IS 8/5/2002 9/20/2002

Two locations at the Water Pollution Control StationFM TO
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Project Name
WPCS Channel Flow Improvements #145

AebProjectID
2001-071-00

Description
Designing and constructing improvements to the WPCS for the strormwater retention tank and the influent screen bypass.

File No.
W-36

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/25/2002 5/8/2002

Construction Ph Scrn 7/8/2002 10/8/2003

Construction Ph SRT and IS 8/5/2002 9/20/2002

Two locations at the Water Pollution Control StationFM TO

Project Name
WPCS Channel Flow Improvements #145

AebProjectID
2001-071-00

Description
Designing and constructing improvements to the WPCS for the strormwater retention tank and the influent screen bypass.

File No.
W-36

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/25/2002 5/8/2002

Construction Ph Scrn 7/8/2002 10/8/2003

Construction Ph SRT and IS 8/5/2002 9/20/2002

Two locations at the Water Pollution Control StationFM TO

Project Name
WPCS Maintenance & Storeroom Bldg. Renovations

AebProjectID
1999-024-00

Description
UPGRADE FACILITY TO INCLUDE REPAIR/ADDITION OF MEN'S AND WOMEN'S RESTROOMS, CONSTRUCTION OF OFFICES, 
AND REPLACEMENT OF DOORS AND WINDOWS WPCS MAINTENANCE AND STOREROOM BLDG 

File No.
W-21

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/4/2002 6/14/2002

Construction Phase 10/28/2002
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Project Name
WPCS Maintenance & Storeroom Bldg. Renovations

AebProjectID
1999-024-00

Description
UPGRADE FACILITY TO INCLUDE REPAIR/ADDITION OF MEN'S AND WOMEN'S RESTROOMS, CONSTRUCTION OF OFFICES, 
AND REPLACEMENT OF DOORS AND WINDOWS WPCS MAINTENANCE AND STOREROOM BLDG 

File No.
W-21

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/4/2002 6/14/2002

Construction Phase 10/28/2002
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